


TENNESSEE VALLEY AUTHORITY  
CHATTANOOGA, TENNESSEE  
37401



May 14, 1974



Mr. John F. O'Leary, Director  
Directorate of Licensing  
Office of Regulation  
U.S. Atomic Energy Commission  
Washington, DC 20545

Dear Mr. O'Leary:


In the Matter of the Applications of ) Docket Nos. 50-390  
Tennessee Valley Authority ) 50-391

Our latest examination of the status of construction of the Watts Bar Nuclear Plant has led to revisions in the schedules for completion of this plant. Accordingly, we are advising you that the following are the current expected fuel loading dates for this plant:

	<u>Fuel Loading</u>
Unit 1	June 1978
Unit 2	March 1979

Very truly yours,

*J. E. Gilleland*  
J. E. Gilleland  
Assistant to the Manager of Power



CC: Mr. J. Worley  
Westinghouse Electric Corporation  
PWR Systems Division  
P.O. Box 355  
Pittsburgh, Pennsylvania 15230