CHATTANOOGA, TENNESSEE 37401

830 Power Building May 26, 1978

Mr. Roger S. Boyd, Director Division of Project Management Office of Nuclear Reactor Regulation U.S. Nuclear Regulatory Commission Washington, DC 20555



Dear Mr. Boyd:

| In the Matter of | the Application of | ) | Docket Nos. | 50-327 |
|------------------|--------------------|---|-------------|--------|
| Tennessee Valley | Authority          | ) |             | 50-328 |
| -                |                    |   |             | 50-390 |
|                  |                    |   |             | 50-391 |
|                  |                    |   |             | 50-438 |
|                  |                    |   |             | 50-439 |

In response to the request in your letter to Godwin Williams, Jr., dated December 27, 1977, TVA met with the NRC staff on April 14, 1978, to discuss the development of our planned Phase II submittal concerning specific site response spectra. Subsequent to this meeting, during a telephone conversation on April 20, 1978, the NRC staff recommended that we perform some additional studies in conjunction with the development of site-specific response spectra. TVA then met with the staff on May 16, 1978, at which time they recommended more additional studies. TVA is pursuing the staff's recommendations, but we do not believe that all of the necessary information can be obtained to be included in a July 3, 1978, submittal as originally planned. We have encountered some delays in getting information on earthquake data in the U.S. since 1971 (USGS) and Italian earthquake data which the staff has recommended we examine (Italian-State Power Board and Italian Commission of Nuclear Energy, Rome, Italy).

In a meeting with the staff on May 16, 1978, TVA indicated that part of the Phase II results could be submitted by July 3, 1978, and the complete report by August 1, 1978. Also, TVA indicated that the results of the studies recommended by the NRC staff (for defining site-specific response spectra) could not be submitted until August 1, 1978. A complete submittal of the results of the staff's recommendations is dependent on how successful TVA is in obtaining the Italian earthquake data in a timely manner.

The staff indicated they could perform a more expeditious review if TVA submitted a total package on August 1, 1978. Therefore, unless you

781510012

Mr. Roger S. Boyd

indicate there are schedular advantages in submitting part of our results on July 3, 1978, and the remainder on August 1, 1978, we will follow the staff's recommendation. We want to resolve your concerns as soon as possible and can provide our information in either manner to do so.

Very truly yours,

J. E. Gilleland

Assistant Manager of Power