

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401
400 Chestnut Street Tower II

September 9, 1982

Director of Nuclear Reactor Regulation
Attention: Ms. E. Adensam, Chief
Licensing Branch No. 4
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Ms. Adensam:

In the Matter of the Application of) Docket Nos. 50-390
Tennessee Valley Authority) 50-391

In my letter to you dated April 9, 1982, TVA informed the NRC that the current projected fuel load dates for Watts Bar Nuclear Plant units 1 and 2 are August 1983 and August 1984, respectively. These schedules are consistent with the TVA decision to complete modifications for the steam generators before fuel load and account for delayed testing as a result of these modifications.

To provide time for completion of these units with an allowance for contingencies, we request that the latest completion date specified in Construction Permit No. CPPR-91 (unit 1) be extended to March 1984 and Construction Permit No. CPPR-92 (unit 2) be extended to August 1985.

The remittance of \$1,600 previously wired to the NRC, Attention: Licensing Fee Branch, for processing of our prior request for construction permit extension (provided by my letter to A. Schwencer dated April 3, 1981) should be applied to this request.

If you have any questions concerning this matter, please get in touch with D. P. Ormsby at FTS 858-2682.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

L. M. Mills
L. M. Mills, Manager
Nuclear Licensing

Sworn to and subscribed before me
this 9th day of Sept 1982

Bryant M. Lowery
Notary Public
My Commission Expires 4/8/86

cc: See page 2

8209140160 820909
PDR ADDCK 05000390
A PDR

Boo!

Director of Nuclear Reactor Regulation

September 9, 1982

cc: U.S. Nuclear Regulatory Commission
Region II
Attn: Mr. James P. O'Reilly, Regional Administrator
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303