

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

400 Chestnut Street Tower II

May 26, 1981

WBRD-50-390/81-42
WBRD-50-391/81-41

Mr. James P. O'Reilly, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Region II - Suite 3100
101 Marietta Street
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - DEFICIENCIES IN WORK PACKAGE
PREPARATION, PROCESSING, AND MAINTENANCE - WBRD-50-390/81-42 AND
WBRD-50-391/81-41 - FIRST INTERIM REPORT

The subject deficiency was initially reported to NRC-OIE Inspector
R. V. Crlenjak on April 24, 1981 in accordance with 10 CFR 50.55(e) as
NCR WB-G-81-01. Enclosed is our first interim report. We expect to
provide additional information by August 25, 1981.

If you have any questions, please get in touch with D. L. Lambert at
FTS 857-2581.


Very truly yours,

TENNESSEE VALLEY AUTHORITY

L. M. Mills, Manager
Nuclear Regulation and Safety

Enclosure

cc: Mr. Victor Stello, Director (Enclosure) ✓
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, DC 20555



B019
S
1/1

8106020487

S

ENCLOSURE
WATTS BAR NUCLEAR PLANT UNITS 1 AND 2
DEFICIENCIES IN WORK PACKAGE PREPARATION, PROCESSING, AND MAINTENANCE
WBRD-50-390/81-42, WBRD-50-391/81-41
10 CFR 50.55(e)
FIRST INTERIM REPORT

Description of Deficiency

TVA has identified several work packages which may not have been prepared, processed, and maintained in accordance with applicable procedures. In addition, the Work Package Group is not receiving all revisions pertaining to the work packages. It also appears that work to be performed is not being coordinated with the responsible engineering and craft employees in order to list the necessary documents before the package is released.

Interim Progress

TVA is continuing the investigation into this matter to evaluate any necessary corrective action.