

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401
400 Chestnut Street Tower II

November 30, 1982

Director of Nuclear Reactor Regulation
Attention: Ms. E. Adensam, Chief
Licensing Branch No. 4
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Ms. Adensam:

In the Matter of the Application of) Docket Nos. 50-390
Tennessee Valley Authority) 50-391


In my letter to you dated April 22, 1982, TVA provided schedules for milestones concerning the prompt notification system in the vicinity of Watts Bar Nuclear Plant. The following are revised milestone schedules; however, the date of July 1, 1983 for turnover to the State of Tennessee remains the same.

Design Finish	February 1, 1983
Construction Finish	May 15, 1983
Field Testing Finish	June 15, 1983
In Service	June 30, 1983

If you have any questions concerning this matter, please get in touch with D. P. Ormsby at FTS 858-2682.

Very truly yours,

TENNESSEE VALLEY AUTHORITY



L. M. Mills, Manager
Nuclear Licensing

Sworn to and subscribed before me
this 30th day of Nov. 1982

Paulette H. White
Notary Public

My Commission Expires 9-5-84

B001

cc: U.S. Nuclear Regulatory Commission
Region II
Attn: Mr. James P. O'Reilly, Regional Administrator
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303