

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

5N 157B Lookout Place

FEB 23 1989

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, D.C. 20555

Gentlemen:

In the Matter of the Application of) Docket Nos. 50-390
Tennessee Valley Authority) 50-391

WATTS BAR NUCLEAR PLANT (WBN) - VERTICAL SLICE REVIEW (VSR) PLAN AND
SYSTEMATIC EVALUATION COMPLETION.

TVA's VSR will not be complete by March 1, 1989, as previously committed in my
letter dated December 28, 1988. Resolution of the discrepancy reports
generated during the VSR has necessitated a completion schedule change. The
VSR final report will be completed on or about March 24, 1989. This letter
contains no new commitments.

If there are any questions, please telephone John F. Cox, Watts Bar Program
Team member, at (615) 365-3307.

Very truly yours,

TENNESSEE VALLEY AUTHORITY


R. Gridley, Manager
Nuclear Licensing and
Regulatory Affairs

cc: See page 2

0030
//

8903020333 890223
PDR ADOCK 05000390
A PIC

FEB 23 1989

U.S. Nuclear Regulatory Commission

cc: Ms. S. C. Black, Assistant Director
for Projects
TVA Projects Division
U.S. Nuclear Regulatory Commission
One White Flint, North
11555 Rockville Pike
Rockville, Maryland 20852

Mr. F. R. McCoy, Assistant Director
for Inspection Programs
TVA Projects Division
U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323

U.S. Nuclear Regulatory Commission
Watts Bar Resident Inspector
P.O. Box 700
Spring City, Tennessee 37381