

CHATTANOOGA, TENNESSEE 37401

5N 157B Lookout Place

MAR 3 0 1990

WBRD-50-390/86-53 WBRD-50-391/86-51

10 CFR 50.55(e)

U.S. Nuclear Regulatory Commission ATTN: Document Control Desk Washington, D.C. 20555

Gentlemen:

In the Matter of the Application of Tennessee Valley Authority

Docket Nos. 50-390 50-391

WATTS BAR NUCLEAR PLANT (WBN) UNITS 1 AND 2 - PROBLEMS WITH DIESEL GENERATOR RELAY CONTACTS - WBRD 50-390/86-53 AND WBRD 50-391/86-51 - EXTENSION OF COMPLETION OF THE CORRECTIVE ACTION FOR SIGNIFICANT CONDITION REPORT (SCR) EEB 8642

In the revised final report for the subject deficiency TVA committed to eliminate the manual voltage controller and the K2 and K3 relays which served to switch between the automatic and manual voltage controllers in all five diesel generator control circuits. The manual controller was used occasionally for testing and served no safety function. The modification was being performed under Design Change Notice (DCN) P-03328 which was originally scheduled for completion in March 1990. Engineering work on this DCN is complete, but field work was rescheduled to coincide with system group testing for the diesel generators. The construction activities associated with DCN P-03328 will be completed by January 2, 1991.

The enclosure contains the commitment stated in this submittal.

If there are any questions, please telephone G. R. Ashley at (615) 365-8527.

Very truly yours.

TENNESSEE VALLEY AUTHORITY

E. G. Wallace, Manager Nuclear Licensing and Regulatory Affairs

Enclosure

cc: See page 2

9004130204 900330 PDR ADOCK 05000390 S PDC

1/27 1/0

cc (Enclosure):

Ms. S. C. Black, Assistant Director for Projects TVA Projects Division U.S. Nuclear Regulatory Commission One White Flint, North 11555 Rockville Pike Rockville, Maryland 20852

Mr. B. A. Wilson, Assistant Director for Inspection Programs
TVA Projects Division
U.S. Nuclear Regulatory Commission
Region II
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323

INPO Record Center Institute of Nuclear Power Operations 1100 Circle 75 Parkway, Suite 1500 Atlanta, Georgia 30339

NRC Resident Inspector Watts Bar Nuclear Plant P.O. Box 700 Spring City, Tennessee 37381

ENCLOSURE

LIST OF COMMITMENTS

The construction activities associated with Design Change Notice (DCN) P-03328 will be completed by January 2, 1991.