

Docket Nos: 50-390
and 50-391

NOV 19 1982

Mr. H. G. Parris
Manager of Power
Tennessee Valley Authority
500A Chestnut Street, Tower II
Chattanooga, Tennessee 37401

Dear Mr. Parris:

SUBJECT: EXTENSION OF CONSTRUCTION COMPLETION DATES FOR WATTS BAR NUCLEAR
PLANT, UNITS 1 AND 2

In response to your letters dated April 27, 1979, September 28, 1979, October 30, 1980, April 3, 1981, and September 9, 1982, requesting an extension of the completion dates for the Watts Bar Nuclear Plant, Units 1 and 2, the Nuclear Regulatory Commission has issued an order extending the construction completion dates. In lieu of the latest completion date of June 1, 1979, the construction completion date of Construction Permit No. CPPR-91 has been extended to March 1, 1984, for Unit 1. In addition, the Unit 2 completion date of March 1, 1980 as specified in Construction Permit No. CPPR-92, has been extended to August 1, 1985.

Copies of the Order and the staff's safety evaluation of your request are enclosed for your information. The Order has been forwarded to the Office of the Federal Register for publication.

Sincerely,

Elinor G. Adensam, Chief
Licensing Branch No. 4
Division of Licensing

Enclosures:

1. Order Extending Construction Completion Dates
2. Safety Evaluation

cc w/enclosures:
See next page

8212010122 821118
PDR ADDCK 05000390
A PDR

OFFICE	LA:DL:LB #4	DL:LB #4	DL:LB #4				
SURNAME	MDuncan/mc	TKenyon	EAdensam				
DATE	10/3/82	10/6/82	10/10/82				