



**Luminant**

**M. L. Lucas**  
Vice President, Nuclear Engineering  
& Support  
mlucas3@luminant.com

**Luminant Power**  
P O Box 1002  
6322 North FM 56  
Glen Rose, TX 76043

**T** 254 897 6731  
**C** 254 258 2867  
**F** 254 897 6652

CP-200800206  
Log # TXNB-08001

Ref. # 10 CFR Part 52  
RIS 2008-01

February 4, 2008

U. S. Nuclear Regulatory Commission  
Attn: Document Control Desk  
Washington, DC 20555  
ATTN: David B. Matthews, Director  
Division of New Reactor Licensing

SUBJECT: COMANCHE PEAK NUCLEAR POWER PLANT, UNITS 3 and 4  
PROJECT SCHEDULE UPDATE  
PROJECT NO. 0754

Dear Mr. Matthews:

Luminant Generation Company LLC (Luminant Power) hereby submits this updated project schedule for the projected new reactors, Comanche Peak Nuclear Power Plant, Units 3 and 4 (CPNPP 3&4). In past communications, NRC executives stressed the value of new plant schedules to the NRC planning process and requested that Luminant Power provide any schedule information available, even if the information is preliminary.

In response to those requests, Luminant Power provided preliminary schedule information for CPNPP 3&4 via a letter dated September 27, 2007 (TXNB-07006). Luminant Power hereby provides an update to that preliminary schedule. The COLA submittal date has changed from July 2008 to September 2008. The change resulted from a re-assessment of the COLA preparation activities in light of the lessons learned from the US-APWR Design Certification application and from the COLAs that have been submitted in recent months. In response to NRC Regulatory Issue Summary (RIS) 2008-01, Luminant Power will declare in writing via future correspondence their expected application submission date no later than 90 days ahead of the COLAs arrival.

DO79  
NRD

Should you have any questions about this letter or matters relating more generally to Luminant Power's NuBuild program, please contact Don Woodlan (254-897-6887, [Donald.Woodlan@luminant.com](mailto:Donald.Woodlan@luminant.com)) or me.

Sincerely,

Luminant Generation Company LLC

M. L. Lucas

By: Donald R. Woodlan  
Donald R. Woodlan  
Manager, Nuclear Regulatory Affairs

c - Elmo E. Collins, Region IV  
B. K. Singal, NRR  
Resident Inspectors, CPSES  
Mike Blevins, Luminant Power  
Greg Kelly, Luminant Power  
Jeff Simmons, Luminant Generation Development  
Stephen R. Monarque, NRO/DNRL  
Loren R. Plisco, Deputy Regional Administrator for Construction, Region II