

Project Details: ESBWR_NORTHANNA_RCOL

ID	Task Name	Duration	Start	Finish
0	ESBWR_NORTHANNA_RCOL	866d	2/18/2008	7/24/2011
4	Safety Review	644d	2/18/2008	9/10/2010
5	Phase 1 - PSER and RAIs	137d	2/18/2008	8/29/2008
7	P1 - PSER and RAI Preparation	130d	2/18/2008	8/20/2008
445	P1 - 13.0 Conduct of Operations	130d	2/19/2008	8/20/2008
446	P1 - 13.0 Technical Review	130d	2/19/2008	8/20/2008
455	P1 - 13.3 Emergency Planning - PSER and RAIs - Input Prepared - Onsite	65d	2/19/2008	5/20/2008
456	P1 - 13.3 Emergency Planning - Draft Report and RAIs - Input Prepared - FEMA Offsite	65d	3/10/2008	6/9/2008
457	P1 - 13.3 Emergency Planning - PSER and RAIs - Input Prepared - ETE	20d	2/19/2008	3/17/2008
458	P1 - 13.3 Emergency Planning - PSER and RAIs - Integrate Inputs	10d	6/10/2008	6/23/2008
459	P1 - 13.3 Emergency Planning - PSER and RAIs - Finalize PSER and RAIs	3d	6/24/2008	6/26/2008
460	P1 - 13.3 Emergency Planning - Branch Chief Concurrence	2d	6/27/2008	6/30/2008
461	P1 - 13.3 Emergency Planning - Final RAIs Issued	0d	8/5/2008	8/5/2008
684	Phase 2 - SER with OIs	293d	2/18/2008	4/20/2009
686	P2 - Section and Chapter Preparation	231d	3/17/2008	2/19/2009
1160	P2 - 13.0 Conduct of Operations	155d	7/1/2008	2/17/2009
1161	P2 - 13.0 Complete SER w/OI Input	125d	7/1/2008	1/2/2009
1170	P2 - 13.3 Emergency Planning - LIB Review of FEMA Offsite PSER	20d	7/1/2008	7/29/2008
1171	P2 - 13.3 Emergency Planning - FEMA Review of LIB Onsite PSER	20d	7/1/2008	7/29/2008
1172	P2 - 13.3 Emergency Planning - RAIs Applicant Response	45ed	8/5/2008	9/19/2008
1173	P2 - 13.3 Emergency Planning - RAI Responses to FEMA	3d	9/22/2008	9/24/2008
1174	P2 - 13.3 Emergency Planning - Offsite FEMA Evaluation Completed w/OI	30d	9/26/2008	11/7/2008
1175	P2 - 13.3 Emergency Planning - Onsite Evaluation Completed w/OI	33d	9/22/2008	11/10/2008
1176	P2 - 13.3 Emergency Planning - ETE Evaluation Completed w/OI	10d	9/22/2008	10/6/2008
1177	P2 - 13.3 Emergency Planning - Integrate Inputs	5d	11/10/2008	11/18/2008
1178	P2 - 13.3 Emergency Planning - Finalize SER w/OIs	5d	11/18/2008	11/25/2008
1179	P2 - 13.3 Emergency Planning - Branch Chief Concurrence	5d	11/25/2008	12/3/2008
1180	P2 - 13.3 Emergency Planning - LIB Review of FEMA Offsite SERw/OI	20d	12/3/2008	1/2/2009
1181	P2 - 13.3 Emergency Planning - FEMA Review of LIB Onsite SERw/OI	20d	12/3/2008	1/2/2009
1194	P2 - 13.0 Chapter Completion	50d	12/3/2008	2/17/2009
1438	Phase 3 - ACRS Review of SER with OIs	362d	2/18/2008	7/28/2009
1442	P3 ACRS Subcommittee Meeting	1d	5/20/2009	5/21/2009
1444	P3 ACRS Full Committee Meeting	1d	5/29/2009	6/1/2009
1455	Phase 4 - Advanced SER with No OI	535d	2/18/2008	4/7/2010
1457	P4 - Section and Chapter Preparation	411d	6/13/2008	2/5/2010
1931	P4 - 13.0 Conduct of Operations	158d	6/1/2009	1/19/2010
1932	P4 - 13.0 Close Open Items	108d	6/1/2009	11/3/2009
1941	P4 - 13.3 Emergency Planning - Await Input	31d	6/1/2009	7/15/2009
1942	P4 - 13.3 Emergency Planning - Applicant Input to FEMA	3d	7/15/2009	7/20/2009
1943	P4 - 13.3 Emergency Planning - Offsite FEMA OI Resolution	30d	7/20/2009	8/31/2009
1944	P4 - 13.3 Emergency Planning - Onsite OI Resolution	33d	7/15/2009	8/31/2009
1945	P4 - 13.3 Emergency Planning - ETE OI Resolution	10d	7/15/2009	7/29/2009
1946	P4 - 13.3 Emergency Planning - Integrate Inputs OI Resolution	5d	8/31/2009	9/8/2009
1947	P4 - 13.3 Emergency Planning - Finalize SER w/OIs	5d	9/8/2009	9/15/2009
1948	P4 - 13.3 Emergency Planning - Branch Chief Concurrence	4d	9/15/2009	9/21/2009
1962	P4 - 13.0 Chapter Completion	50d	11/3/2009	1/19/2010
2210	Phase 5 - ACRS Review of Advanced SER with No OI	605d	2/18/2008	7/16/2010
2214	P5 ACRS Subcommittee Meeting	1d	5/10/2010	5/11/2010
2216	P5 ACRS Full Committee Meeting	1d	5/18/2010	5/19/2010
2227	Phase 6 - FSER with No OI	644d	2/18/2008	9/10/2010
2229	P6 - Chapter Preparation	32d	6/17/2010	8/3/2010
2338	P6 - Chap 13.0 Conduct of Operations	31d	6/17/2010	8/2/2010

User Name: NRCDOMAIN\DMB1

Timestamp: Tuesday, February 26, 2008 2:15:25 PM