

## U.S. Nuclear Regulatory Commission HSPD-12 Implementation Status Report

Updated Date:	Number of Employees requiring PIV credentials*	Number of Employees requiring a NACI (or at least equivalent) that have not previously undergone a background check*	Number of Employees requiring a NACI (or at least equivalent) with background investigation in process*	Number of Employees with completed/ adjudicated NACI (or equivalent background investigation) *	Total Number of PIV credentials Issued to Employees *	Number of Contractors requiring PIV credentials	Number of Contractors requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of Contractors requiring a NACI (or at least equivalent) with background investigation in process	Number of Contractors with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials Issued to Contractors	Number of other individuals (e.g. guest researchers) requiring PIV credentials	Number of other individuals (e.g. guest researchers) requiring NACI (or at least equivalent) that have not previously undergone a background check	Number of other individuals requiring a NACI (or at least equivalent) with background investigation in process	Number of other individuals with completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV credentials issued to individuals other than employees or contractors (e.g. guest researchers)
<i>Mar/2007</i>	3500	Not previously requested	Not previously requested	Not previously requested	1	1100	Not previously requested	Not previously requested	Not previously requested	0	0	0	0	0	0
<i>Jun/2007</i>	3615	Not previously requested	Not previously requested	Not previously requested	1	1100	Not previously requested	Not previously requested	Not previously requested	0	0	0	0	0	0
<i>Sept/2007</i>	3687	68	68	Not previously requested	1	1345	74	74	Not previously requested	0	0	0	0	0	0
<i>Dec/2007</i>	4375	128	128	4376	1	1870	96	96	1870	0	0	0	0	0	0
<i>Mar/2008</i>	4309	79	79	4310	1	1835	51	51	1835	0	0	0	0	0	0
<i>Jun/2008</i>	4308	206	206	4191	89	1827	47	47	1780	0	0	0	0	0	0

### Implementation Plan Summary

<i>[Planned Date of Full Implementation of PIV Cards] Oct 27, 2009</i>		<i>[Planned Total Number of NACIs to be verified/completed for current employees and contractors by Oct. 27, 2007*] 6021</i>		<b><i>Next Major Milestone: (10/27/2008 – 300 of NRC employees credentialed)</i></b>
--	--	--	--	--