

Status of Ongoing COLA Review

- The STP COLA review is ongoing. The review of Chapter 2 as well as parts of chapters 3, 5, 9, 10, 11, 13, and 17 has continued.
- Progress to date has been consistent with baseline schedule for RCOL reviews.

Status of Ongoing COLA Review

- Chapter 2
 - Phase 1 100% complete for 23 of 30 sections
- Chapter 3
 - Phase 1 100% complete for 2 sections
- Chapter 5
 - Phase 1 100% complete for 1 section

Status of Ongoing COLA Review

- Chapter 9
 - Phase 1 100% complete for 6 sections
- Chapter 10
 - Phase 1 100% complete for 6 sections
- Chapters 11, 13, and 17
 - Varying stages of completeness from 40% - 75% for individual sections
 - DHS consultation complete. Working with FEMA on EP review.

Status of Ongoing COLA Review

- Upon receipt of Revision 2 to the STP COLA the staff intends to
 - Integrate due diligence review effort in to schedule
 - Evaluate impact of Revision 2 on baseline schedule
 - Publish review schedule for STP COLA

STATUS OF THE ENVIRONMENTAL REVIEW

Staff has continued its review of the Environmental Report.

- Scoping Meeting – 100% complete
- Site Audit – 100% complete
- Alternative Site Audit – 100% complete
- Staff currently reviewing STPNOC responses to request for additional information.