

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

400 Chestnut Street Tower ² EI

May 17, 1982

NRC REGION II
ATLANTA, GEORGIA

MAY 20 4 9: 0J

U.S. Nuclear Regulatory Commission
Region II
Attn: Mr. James P. O'Reilly, Regional Administrator
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - ERCW PUMPS - NCR 2461R -
SUPPLEMENT TO FINAL REPORT


The subject deficiency was initially reported to NRC-OIE Inspector M. Thomas on October 6, 1980 in accordance with 10 CFR 50.55(e). Interim reports were submitted on November 5, 1980 and January 21, 1981, and our final report was submitted on April 8, 1981.

As discussed with NRC-OIE Inspector D. Quick on April 28, the date of April 30, 1982 for completion of corrective actions indicated in our final report on this matter was not met. This is due to continued difficulty with the vendor in meeting dates for the delivery of the required pump mechanisms. The corrective action on this matter will be completed by fuel loading of unit 1.

If you have any questions, please get in touch with R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY



L. M. Mills, Manager
Nuclear Licensing

cc: Mr. Richard C. DeYung, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, DC 20555

8206010 392 s

OFFICIAL COPY

IE 27
5-110