

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401
400 Chestnut Street Tower II

82 JUN 25 A 9:50
June 18, 1982

WBRD-50-390/81-61
WBRD-50-391/81-57

U.S. Nuclear Regulatory Commission
Region II
Attn: Mr. James P. O'Reilly, Regional Administrator
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - HVAC PIPING CONFIGURATION -
WBRD-50-390/81-61, WBRD-50-391/81-57 - ADDITIONAL INFORMATION

The subject deficiency was initially reported to NRC-OIE Inspector D. Quick on July 9, 1981 in accordance with 10 CFR 50.55(e) as NCR 2660 R2. Our final report was submitted on August 10, 1981. A supplemental report was submitted on April 15, 1982.

As discussed with NRC Inspector R. V. Crlenjak by telephone on June 1, 1982, the date of May 15, 1982 for completion of corrective actions as indicated in our supplemental report on this matter was not met. The completion date for modifying the subject hangers was missed because of further shifts in craft priorities. TVA now expects corrective action on this matter to be completed by September 15, 1982.

If you have any questions, please get in touch with R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

D. S. Kammer
for L. M. Mills, Manager
Nuclear Licensing

cc: Mr. Richard C. DeYoung Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, DC 20555

8206300171 820618
PDR ADDCK 05000390
S PDR

An Equal Opportunity Employer

OFFICIAL COPY

IE 27