

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37403

400 Chestnut Street Tower II


April 15, 1982

WBRD-50-390/81-61

WBRD-50-391/81-57

U.S. Nuclear Regulatory Commission
Region II

Attn: Mr. James P. O'Reilly, Regional Administrator
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303



Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - HVAC PIPING CONFIGURATION -
WBRD-50-390/81-61, WBRD-50-391/81-57, - SUPPLEMENTAL INFORMATION

The subject deficiency was initially reported to NRC-OIE Inspector D. Quick on July 9, 1981 in accordance with 10 CFR 50.55(e) as NCR 2660 R2. Our final report was submitted on August 10, 1981.

As discussed with NRC Inspector, R. V. Crlenjak, by telephone on March 31, the date of January 15, 1982, for completion of corrective actions indicated in our final report on this matter was not met. The completion date for modifying the subject hangers, such as relocating and redesigning, was missed because of the shift in craft priorities. The corrective action on this matter will be completed by May 15, 1982.

If you have any questions, please get in touch with R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

L. M. Mills, Manager
Nuclear Regulation and Safety

cc: Mr. Richard C. DeYoung, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, DC 20555

820428 0057

8

OFFICIAL COPY

IE.27