

**TENNESSEE VALLEY AUTHORITY**

CHATTANOOGA, TENNESSEE 37401  
400 Chestnut Street Tower II

82 APR 14 9 38  
April 9, 1982

WBRD-50-390/81-51  
WBRD-50-391/81-49

U.S. Nuclear Regulatory Commission  
Region II  
Attn: Mr. James P. O'Reilly, Regional Administrator  
101 Marietta Street, Suite 3100  
Atlanta, Georgia 30303



Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - FAULTY ANCHOR PLATES AND BOLTS -  
WBRD-50-390/81-51, WBRD-50-391/81-49 - FURTHER SUPPLEMENTAL INFORMATION

The subject deficiency was initially reported to NRC-OIE Inspector R. V. Crlenjak on May 8, 1981 in accordance with 10 CFR 50.55(e) as NCR 3187R. Interim reports were submitted on June 8 and July 27, 1981. Our final report was submitted on September 4, 1981. Supplemental information on this item was submitted January 21 and February 17, 1982.

As discussed with NRC Inspector R. V. Crlenjak by telephone on March 18, 1982, the date of March 15, 1982 for completion of corrective actions indicated in our last report on this matter was not met for unit 2. The scope of work on unit 1 for this commitment took longer than anticipated and therefore will delay completion of the unit 2 work. The corrective action on this matter will be completed by September 30, 1982 for unit 2.

If you have any questions, please get in touch with R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

L. M. Mills, Manager  
Nuclear Regulation and Safety

cc: Mr. Richard C. DeYoung, Director  
Office of Inspection and Enforcement  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555

8204280366

OFFICIAL COPY

APR 27  
1/6