

PMBeCOL PEmails

From: Brian Anderson
Sent: Monday, August 11, 2008 5:04 PM
To: alsterdis@tva.gov; rgrumbir@gmail.com; pmray@tva.gov; pshastings@duke-energy.com; erg-xl@cox.net; bobhirman@live.com; kslays@duke-energy.com; PMBeCOL PEmails; tespink@tva.gov
Cc: Joseph Sebrosky; Ravindra Joshi; Tanya Simms; Brian Hughes; Manny Comar; Eileen McKenna; Brian Anderson
Subject: RAI status for 8/12 conference call
Attachments: RAI status.xls; Bellefonte RAI letter index.doc
Importance: High

Hearing Identifier: Bellefonte_COL_Public_EX
Email Number: 486

Mail Envelope Properties (CB87FC66F95637428C5E0D066E756B6F7C8AF9891C)

Subject: RAI status for 8/12 conference call
Sent Date: 8/11/2008 5:03:31 PM
Received Date: 8/11/2008 5:03:43 PM
From: Brian Anderson

Created By: Brian.Anderson@nrc.gov

Recipients:

"Joseph Sebrosky" <Joseph.Sebrosky@nrc.gov>
Tracking Status: None
"Ravindra Joshi" <Ravindra.Joshi@nrc.gov>
Tracking Status: None
"Tanya Simms" <Tanya.Simms@nrc.gov>
Tracking Status: None
"Brian Hughes" <Brian.Hughes@nrc.gov>
Tracking Status: None
"Manny Comar" <Manny.Comar@nrc.gov>
Tracking Status: None
"Eileen McKenna" <Eileen.McKenna@nrc.gov>
Tracking Status: None
"Brian Anderson" <Brian.Anderson@nrc.gov>
Tracking Status: None
"alsterdis@tva.gov" <alsterdis@tva.gov>
Tracking Status: None
"rgrumbir@gmail.com" <rgrumbir@gmail.com>
Tracking Status: None
"pmray@tva.gov" <pmray@tva.gov>
Tracking Status: None
"pshastings@duke-energy.com" <pshastings@duke-energy.com>
Tracking Status: None
"erg-xl@cox.net" <erg-xl@cox.net>
Tracking Status: None
"bobhirman@live.com" <bobhirman@live.com>
Tracking Status: None
"kslays@duke-energy.com" <kslays@duke-energy.com>
Tracking Status: None
"PMBeICOL.PEmails" <PMBeICOL.PEmails@nrc.gov>
Tracking Status: None
"tespink@tva.gov" <tespink@tva.gov>
Tracking Status: None

Post Office: HQCLSTR01.nrc.gov

Files	Size	Date & Time
MESSAGE	3	8/11/2008 5:03:43 PM
RAI status.xls	42490	
Bellefonte RAI letter index.doc	268794	

Options

Priority: High
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:

Title	Technical Branch	SRP Section
RAI 321	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces
RAI 322	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces
RAI 323	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	01 - Introduction and Interfaces
RAI 364	Instrumentation, Controls and Electrical Engineering 1 (AP1000/EPR Projects) (ICE1)	01 - Introduction and Interfaces
RAI 365	Instrumentation, Controls and Electrical Engineering 1 (AP1000/EPR Projects) (ICE1)	01 - Introduction and Interfaces
RAI 439	AP1000 Projects Branch 1 (NWE1)	01 - Introduction and Interfaces
RAI 611	Health Physics Branch (CHPB)	01 - Introduction and Interfaces
RAI 671	AP1000 Projects Branch 1 (NWE1)	01 - Introduction and Interfaces
RAI 767	AP1000 Projects Branch 1 (NWE1)	01 - Introduction and Interfaces
RAI 337	Siting and Accident Conseq Branch (RSAC)	02.01.03 - Population Distribution
RAI 338	Siting and Accident Conseq Branch (RSAC)	02.02.01-02.02.02 - Identification of Potential Hazards in Site Vicinity
RAI 339	Siting and Accident Conseq Branch (RSAC)	02.02.03 - Evaluation of Potential Accidents
RAI 232	Siting and Accident Conseq Branch (RSAC)	02.03.01 - Regional Climatology
RAI 415	Siting and Accident Conseq Branch (RSAC)	02.03.01 - Regional Climatology
RAI 856	Siting and Accident Conseq Branch (RSAC)	02.03.01 - Regional Climatology
RAI 518	Siting and Accident Conseq Branch (RSAC)	02.03.02 - Local Meteorology
RAI 857	Siting and Accident Conseq Branch (RSAC)	02.03.02 - Local Meteorology
RAI 414	Siting and Accident Conseq Branch (RSAC)	02.03.03 - Onsite Meteorological Measurements Programs
RAI 450	Siting and Accident Conseq Branch (RSAC)	02.03.03 - Onsite Meteorological Measurements Programs
RAI 461	Siting and Accident Conseq Branch (RSAC)	02.03.04 - Short Term Atmospheric Dispersion Estimates for Accident Releases
RAI 937	Siting and Accident Conseq Branch (RSAC)	02.03.04 - Short Term Atmospheric Dispersion Estimates for Accident Releases
RAI 467	AP1000 Projects Branch 1 (NWE1)	02.03.05 - Long-Term Atmospheric Dispersion Estimates for Routine Releases
RAI 535	Siting and Accident Conseq Branch (RSAC)	02.03.05 - Long-Term Atmospheric Dispersion Estimates for Routine Releases
RAI 422	Hydrologic Engineering Branch (RHEB)	02.04.02 - Floods
RAI 398	Hydrologic Engineering Branch (RHEB)	02.04.03 - Probable Maximum Flood (PMF) on Streams and Rivers
RAI 440	Hydrologic Engineering Branch (RHEB)	02.04.06 - Probable Maximum Tsunami Flooding
RAI 396	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater
RAI 397	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater
RAI 404	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater
RAI 405	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater
RAI 406	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater
RAI 426	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater
RAI 521	Hydrologic Engineering Branch (RHEB)	02.04.12 - Groundwater
RAI 407	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters
RAI 408	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters
RAI 409	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters
RAI 427	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters
RAI 522	Hydrologic Engineering Branch (RHEB)	02.04.13 - Accidental Releases of Radioactive Liquid Effluents in Ground and Surface Waters
RAI 17	Geosciences and Geotechnical Engineering Branch 1 (RGS1)	02.05.02 - Vibratory Ground Motion
RAI 783	Geosciences and Geotechnical Engineering Branch 2 (RGS2)	02.05.02 - Vibratory Ground Motion
RAI 743	Geosciences and Geotechnical Engineering Branch 2 (RGS2)	02.05.03 - Surface Faulting
RAI 690	Geosciences and Geotechnical Engineering Branch 2 (RGS2)	02.05.04 - Stability of Subsurface Materials and Foundations
RAI 582	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.01 - Seismic Classification
RAI 583	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.01 - Seismic Classification
RAI 584	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.01 - Seismic Classification
RAI 585	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.01 - Seismic Classification

RAI 586	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.02 - System Quality Group Classification
RAI 587	AP1000 Projects Branch 1 (NWE1)	03.02.02 - System Quality Group Classification
RAI 588	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.02 - System Quality Group Classification
RAI 589	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	03.02.02 - System Quality Group Classification
RAI 496	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.05.01.03 - Turbine Missiles
RAI 486	Siting and Accident Conseq Branch (RSAC)	03.05.01.06 - Aircraft Hazards
RAI 569	Engineering Mechanics Branch 2 (ESBWR/ABWR Projects) (EMB2)	03.06.02 - Determination of Rupture Locations and Dynamic Effects Associated with the Postulated Rupture of Piping
RAI 49	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.06.03 - Leak-Before-Break Evaluation Procedures
RAI 691	Structural Engineering Branch 1 (AP1000/EPR Projects) (SEB1)	03.07.01 - Seismic Design Parameters
RAI 523	Geosciences and Geotechnical Engineering Branch 2 (RGS2)	03.07.04 - Seismic Instrumentation
RAI 649	Engineering Mechanics Branch 2 (ESBWR/ABWR Projects) (EMB2)	03.09.03 - ASME Code Class 1, 2, and 3 Components
RAI 110	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.09.06 - Functional Design Qualification and Inservice Testing Programs for Pumps, Valves, and Dynamic Restraints
RAI 135	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.09.06 - Functional Design Qualification and Inservice Testing Programs for Pumps, Valves, and Dynamic Restraints
RAI 653	Engineering Mechanics Branch 2 (ESBWR/ABWR Projects) (EMB2)	03.10 - Seismic and Dynamic Qualification of Mechanical and Electrical Equipment
RAI 198	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	03.11 - Environmental Qualification of Mechanical and Electrical Equipment
RAI 82	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a
RAI 335	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a
RAI 346	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a
RAI 348	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a
RAI 350	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	05.02.01.01 - Compliance With the Codes and Standards Rule, 10 CFR 50.55a
RAI 336	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.01.02 - Applicable Code Cases
RAI 349	Engineering Mechanics Branch 1 (AP1000/EPR Projects) (EMB1)	05.02.01.02 - Applicable Code Cases
RAI 38	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.03 - Reactor Coolant Pressure Boundary Materials
RAI 76	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing
RAI 77	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing
RAI 79	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing
RAI 80	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing
RAI 81	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.02.04 - Reactor Coolant Pressure Boundary Inservice Inspection and Testing
RAI 39	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.03.01 - Reactor Vessel Materials
RAI 107	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.03.02 - Pressure-Temperature Limits, Upper-Shelf Energy, and Pressurized Thermal Shock
RAI 104	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	05.03.03 - Reactor Vessel Integrity
RAI 166	AP1000 Projects Branch 1 (NWE1)	05.04.02.02 - Steam Generator Program
RAI 48	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	06.01.02 - Protective Coating Systems (Paints) - Organic Materials
RAI 326	Containment and Ventilation Branch 1 (AP1000/EPR Projects) (SPCV)	06.02.02 - Containment Heat Removal Systems
RAI 299	Containment and Ventilation Branch 1 (AP1000/EPR Projects) (SPCV)	06.02.06 - Containment Leakage Testing

RAI 204	Siting and Accident Conseq Branch (RSAC)	06.04 - Control Room Habitability System
RAI 327	Containment and Ventilation Branch 1 (AP1000/EPR Projects) (SPCV)	06.04 - Control Room Habitability System
RAI 537	Instrumentation, Controls and Electrical Engineering 1 (AP1000/EPR Projects) (ICE1)	07.05 - Information Systems Important to Safety
RAI 369	Instrumentation, Controls and Electrical Engineering 1 (AP1000/EPR Projects) (ICE1)	07.09 - Data Communication Systems
RAI 175	Electrical Engineering Branch (EEB)	08.01 - Electric Power - Introduction
RAI 177	Electrical Engineering Branch (EEB)	08.02 - Offsite Power System
RAI 290	Balance of Plant Branch 2 (ESBWR/ABWR) (SBPB)	09.01.04 - Light Load Handling System (Related to Refueling)
RAI 291	Balance of Plant Branch 2 (ESBWR/ABWR) (SBPB)	09.01.05 - Overhead Heavy Load Handling Systems
RAI 273	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	09.02.01 - Station Service Water System
RAI 712	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	09.02.01 - Station Service Water System
RAI 278	Balance of Plant Branch 2 (ESBWR/ABWR) (SBPB)	09.03.03 - Equipment and Floor Drainage System
RAI 524	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	09.03.03 - Equipment and Floor Drainage System
RAI 92	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 94	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 96	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 97	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 98	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 99	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 201	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 292	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 294	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 295	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 298	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 315	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 316	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 317	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 319	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 656	Fire Protection Team (SFPT)	09.05.01 - Fire Protection Program
RAI 51	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	09.05.04 - Emergency Diesel Engine Fuel Oil Storage and Transfer System
RAI 325	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	10.02.03 - Turbine Rotor Integrity
RAI 274	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	10.03 - Main Steam Supply System
RAI 169	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	10.03.06 - Steam and Feedwater System Materials
RAI 275	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	10.04.05 - Circulating Water System
RAI 906	Component Integrity, Performance, and Testing Branch 1 (AP1000/EPR Projects) (CIB1)	10.04.06 - Condensate Cleanup System
RAI 268	Balance of Plant Branch 1 (AP1000/EPR Projects) (SBPA)	10.04.07 - Condensate and Feedwater System
RAI 302	Health Physics Branch (CHPB)	11.02 - Liquid Waste Management System
RAI 303	Health Physics Branch (CHPB)	11.02 - Liquid Waste Management System
RAI 304	Health Physics Branch (CHPB)	11.02 - Liquid Waste Management System
RAI 305	Health Physics Branch (CHPB)	11.02 - Liquid Waste Management System
RAI 330	Balance of Plant Branch 2 (ESBWR/ABWR) (SBPB)	11.02 - Liquid Waste Management System
RAI 306	Health Physics Branch (CHPB)	11.03 - Gaseous Waste Management System
RAI 307	Health Physics Branch (CHPB)	11.03 - Gaseous Waste Management System
RAI 310	Health Physics Branch (CHPB)	11.05 - Process and Effluent Radiological Monitoring Instrumentation and Sampling Systems
RAI 311	Health Physics Branch (CHPB)	11.05 - Process and Effluent Radiological Monitoring Instrumentation and Sampling Systems
RAI 612	Health Physics Branch (CHPB)	12.01 - Assuring that Occupational Radiation Exposures Are As Low as is Reasonably Achievable
RAI 613	Health Physics Branch (CHPB)	12.03-12.04 - Radiation Protection Design Features
RAI 863	Health Physics Branch (CHPB)	12.03-12.04 - Radiation Protection Design Features
RAI 865	Health Physics Branch (CHPB)	12.03-12.04 - Radiation Protection Design Features
RAI 868	Health Physics Branch (CHPB)	12.03-12.04 - Radiation Protection Design Features
RAI 866	Health Physics Branch (CHPB)	12.05 - Operational Radiation Protection Program

RAI 473	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	13.02.01 - Reactor Operator Requalification Program; Reactor Operator Training
RAI 387	Licensing and Inspection Branch (NSIR/DPR/LIB (EP))	13.03 - Emergency Planning
RAI 646	Licensing and Inspection Branch (NSIR/DPR/LIB (EP))	13.03 - Emergency Planning
RAI 778	Licensing and Inspection Branch (NSIR/DPR/LIB (EP))	13.03 - Emergency Planning
RAI 472	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	13.05.01.01 - Administrative Procedures - General
RAI 934	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	13.05.02.01 - Operating and Emergency Operating Procedures
RAI 101	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants
RAI 118	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants
RAI 172	Electrical Engineering Branch (EEB)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants
RAI 239	Fire Protection Team (SFPT)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants
RAI 713	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	14.02 - Initial Plant Test Program - Design Certification and New License Applicants
RAI 171	Electrical Engineering Branch (EEB)	14.03 - Inspections, Tests, Analyses, and Acceptance Criteria
RAI 552	Construction Inspection and Allegations Branch (CCIB)	14.03.10 - Emergency Planning - Inspections, Tests, Analyses, and Acceptance Criteria
RAI 752	Technical Specification Branch (CTSB)	16 - Technical Specifications
RAI 981	Technical Specification Branch (CTSB)	16 - Technical Specifications
RAI 984	Technical Specification Branch (CTSB)	16 - Technical Specifications
RAI 979	PRA Licensing, Operations Support and Maintenance Branch 1 (AP1000/EPR Projects) (SPLA)	17.04 - Reliability Assurance Program (RAP)
RAI 66	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	17.5 - Quality Assurance Program Description - Design Certification, Early Site Permit and New License Applicants
RAI 89	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	17.5 - Quality Assurance Program Description - Design Certification, Early Site Permit and New License Applicants
RAI 136	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	17.5 - Quality Assurance Program Description - Design Certification, Early Site Permit and New License Applicants
RAI 137	Quality and Vendor Branch 1 (AP1000/EPR Projects) (CQVP)	17.5 - Quality Assurance Program Description - Design Certification, Early Site Permit and New License Applicants
RAI 344	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	18 - Human Factors Engineering
RAI 351	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	18 - Human Factors Engineering
RAI 357	Operating Licensing and Human Performance Branch (AP1000/EPR Projects) (COLP)	18 - Human Factors Engineering
RAI 459	PRA Licensing, Operations Support and Maintenance Branch 1 (AP1000/EPR Projects) (SPLA)	19 - Probabilistic Risk Assessment and Severe Accident Evaluation
RAI 468	PRA Licensing, Operations Support and Maintenance Branch 2 (ESBWR/ABWR Projects) (SPLB)	19 - Probabilistic Risk Assessment and Severe Accident Evaluation
RAI 815	PRA Licensing, Operations Support and Maintenance Branch 1 (AP1000/EPR Projects) (SPLA)	19 - Probabilistic Risk Assessment and Severe Accident Evaluation
RAI 816	PRA Licensing, Operations Support and Maintenance Branch 1 (AP1000/EPR Projects) (SPLA)	19 - Probabilistic Risk Assessment and Severe Accident Evaluation

Bellefonte Units 3 & 4 RAI Letter (E-mail) Index

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
N/A	Seismic issue	Sebrosky	ML080450502	2/15/08	2/21/08	3/19/08	N/A	3/19/2008 5/30/2008 6/30/08	ML081070473. ML081550232. ML081850548.
001	38, 48, and 49	Joshi	ML080990812	04/10/2008	04/22/08	45 days and due date of 05/25/2008	BEL-RAI-LTR-001	5/23/08	ML081490154
002	39	Joshi	ML081080069	04/17/2008	04/25/08	45 days and due date of 06/01/2008	BEL-RAI-LTR-002	5/30/2008 7/10/2008	ML081550226 ML081960190
003	166	Joshi	ML081130525	04/22/2008	04/30/08	45 days and due date of 06/05/2008	BEL-RAI-LTR-003	6/5/08	ML081610186
004	104	Joshi	ML081140827	04/22/2008	04/29/08	45 days and due date of 06/05/2008	BEL-RAI-LTR-004	5/16/08	ML081400762
005	107	Joshi	ML081150493	04/23/2008	04/28/08	45 days and due date of 06/06/2008	BEL-RAI-LTR-005	6/5/08 & 6/26/08	ML081610185 & ML081790812
006	135	Joshi	ML081150819	04/24/2008	05/02/08	45 days and due date of 06/07/2008	BEL-RAI-LTR-006	6/5/08	ML081610184

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
007	110	Joshi	ML081200506	04/28/08	05/05/08	45 days and due date of 06/12/2008	BEL-LTR-007	6/12/08	ML081680127
008	92	Simms	ML081260058	05/05/08	05/06/08	45 days and due date of 06/24/2008	BEL-RAI-LTR-008	06/11/08	ML081640483
009	94	Simms	ML081270253	05/08/08	05/16/08	45 days and due date of 06/23/2008	BEL-RAI-LTR-009	06/23/08	ML081770133
010	96	Simms	ML081300091	05/09/08	05/16/08	45 days and due date of 06/23/2008	BEL-RAI-LTR-010	06/23/08	ML081770134
011	98	Simms	ML081300722	05/09/08	05/19/08	45 days and due date of 06/24/2008	BEL-RAI-LTR-011	06/23/08	ML081770135
012	204	Joshi	ML081330542	5/12/08	05/19/08	45 days and due date of 6/26/2008	BEL-RAI-LTR-012	06/23/08	ML081770136
013	066	Anderson	ML081330515	5/12/08	5/19/08	45 days; 06/26/2008	BEL-RAI-LTR-013	6/26/08	ML081790811
014	089	Anderson	ML081330593	5/12/08	5/19/08	30 days; 06/11/2008	BEL-RAI-LTR-014	06/11/08	ML081640484

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
015	136	Anderson	ML081330628	5/12/08	5/19/08	30 days; 06/11/2008	BEL-RAI-LTR-015	06/11/08	ML081640486
016	137	Anderson	ML081330640	5/12/08	5/19/08	45 days; 06/26/2008	BEL-RAI-LTR-016	6/24/08	ML081780171
017	172	Anderson	ML081340409	5/13/08	5/20/08	45 days; 06/27/2008	BEL-RAI-LTR-017	6/26/08	ML081790597
018	169	Anderson	ML081340606	5/13/08	5/20/08	45 days; 06/27/2008	BEL-RAI-LTR-018	6/27/08	ML081830410
019	118	Anderson	ML081340627	5/13/08	5/20/08	45 days; 06/27/2008	BEL-RAI-LTR-019	06/11/08	ML081640485
020	99	Simms	ML081480357	5/13/08 Resent 6/3/08	6/2/08	45 days from sent date 07/18/2008	BEL-RAI-LTR-020	7/10/08	ML081960192
021	101	Anderson	ML081360305	5/15/08	5/21/08	45 days; 06/29/2008	BEL-RAI-LTR-021	06/26/08	ML081790813
022	232	Sebrosky	ML081410822	5/20/08	5/29/08	30 days; 6/19/2008	BEL-RAI-LTR-022	6/12/2008	ML081680126 Partial response
023	76, 79, 80, and 81	Sebrosky	ML081420438	5/21/08	5/30/08	45 days; 7/7/2008	BEL-RAI-LTR-023	7/3/08	ML081900153
024	82	Sebrosky	ML081430663	5/21/08	6/2/08	45 days 7/7/2008	BEL-RAI-LTR-024	7/3/08	ML081900154

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
025	175	Simms	ML081440255	5/23/08	5/30/08	30 days 7/10/2008	BEL-RAI-LTR-025	6/24/08	ML081780173
026	177	Simms	ML081440628	5/23/08	5/30/08	30 days 7/10/2008	BEL-RAI-LTR-026	7/09/08	ML081960725
027	171	Anderson	ML081490339	5/28/08	6/4/08	30 days; 6/27/08	BEL-RAI-LTR-027	6/24/08	ML081780172
028	239	Anderson	ML081490371	5/28/08	6/4/08	45 days; 7/12/08	BEL-RAI-LTR-028	6/30/08	ML081840259
029	268	Anderson	ML081550660	6/3/08	6/10/08	45 days; 7/18/08	BEL-RAI-LTR-029	7/17/08	ML082030327
030	326	Joshi	ML081580010	6/6/08	6/13/08	30 days 7/7/08	BEL-RAI-LTR-030	8/1/08	MI082210382
031	302,303, 304,305	Joshi	ML081580057	6/6/08	6/13/08	45 days 7/22/08	BEL-RAI-LTR-031	8/1/08	ML082180116
032	327	Joshi	ML081580317	6/6/08	6/13/08	30days 7/7/08	BEL-RAI-LTR-032	7/7/08	ML081910137
033	306,307	Joshi	ML081580384	6/6/08	6/13	45 days 7/22/08	BEL-RAI-LTR-033		
034	337	Sebrosky	ML081610505	6/9/08	6/15/08	30 days 7/9/08	BEL-RAI-LTR-034	7/8/08	ML081990513

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
035	338	Sebrosky	ML081610519	6/9/08	6/15/08	30 days 7/9/08	BEL-RAI-LTR-035	7/8/08	ML081990514
036	339	Sebrosky	ML081610517	6/9/08	6/15/08	30 days 7/9/08	BEL-RAI-LTR-036	7/9/08	ML081960687
037	274	Anderson	ML081620440	6/10/08	6/16/08	45 days; 7/25/08	BEL-RAI-LTR-037	7/21/08	ML082050166
038	275	Anderson	ML081620453	6/10/08	6/16/08	45 days; 7/25/08	BEL-RAI-LTR-038	7/21/08	ML082050165
039	325	Anderson	ML081630409	6/11/08	6/17/08	45 days; 7/26/08	BEL-RAI-LTR-039	7/10/08	ML081960191
040	201	Simms	ML081690158	6/17/08	6/24/08	30 days 7/17/2008	BEL-RAI-LTR-040	7/16/08	ML081990511
041	330	Joshi	ML081700272	6/18/08	6/25/08	45 days 8/4/08	BEL-RAI-LTR-041	7/28/08	ML082120140
042	278	Simms	ML081710481	6/19/08	6/26/08	30 days 7/21/2008	BEL-RAI-LTR-042	7/18/08	ML082050167
043	310,311	Joshi	ML081710752	6/19/08	6/26/08	45 days 8/5/2008	BEL-RAI-LTR-043	7/31/08	ML082170399
044	322	Simms	ML081720103	6/20/08	6/27/08	30 days 7/22/2008	BEL-RAI-LTR-044	7/18/08	ML082050162

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
045	323	Simms	ML081720112	6/20/08	6/27/08	30 days 7/22/2008	BEL-RAI-LTR-045	7/18/08	ML082040365
046	317	Simms	ML081720135	6/20/08	6/27/08	30 days 7/22/2008	BEL-RAI-LTR-046	7/17/08	ML082030225
047	299	Joshi	ML081720232	6/20/08	6/27/08	45 days 8/6/2008	BEL-RAI-LTR-047	7/23/08	ML082070071
048	198	Joshi	ML081720308	6/20/08	6/27/08	45days 8/6/08	BEL-RAI-LTR-048	7/23/08	ML082070072
049	273	Simms	ML081720348	6/20/08	6/27/08	30 days 7/22/2008	BEL-RAI-LTR-049	7/18/08	ML082040366
050	364	Simms	ML081770013	6/25/08	7/01/08	45 days 8/09/2008	BEL-RAI-LTR-050		
051	335, 346, 348, and 350	Joshi	ML081770070	6/25/08	7/01/08	45 days 08/09/08	BEL-RAI-LTR-051	7/25/08	ML082100393
052	336 and 349	Joshi	ML081770079	6/25/08	7/01/08	45 days 08/09/08	BEL-RAI-LTR-052	7/25/08	ML082100394
053	496	Joshi	ML081790160	6/27/08	7/03/08	45 days 08/11/08	BEL-RAI-LTR-053	7/23/08	ML082070070
054	295	Simms	ML081820018	6/29/08	7/06/08	45 days 8/14/2008	BEL-RAI-LTR-054	8/01/08	ML082180120

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
055	294	Simms	ML081820035	6/30/08	7/06/08	30 days 7/30/2008	BEL-RAI-LTR-055	7/23/08	ML082070073
056	319	Simms	ML081820402	6/30/08	7/06/08	45 days 8/14/2008	BEL-RAI-LTR-056	8/06/08	ML082210169
057	316	Simms	ML081820311	6/30/08	7/06/08	45 days 8/14/2008	BEL-RAI-LTR-057		
058	298	Simms	ML081830180	7/01/08	7/07/08	45 days 8/15/2008	BEL-RAI-LTR-058	8/06/08	ML082210168
059	365	Simms	ML081830611	7/01/08	7/07/08	45 days 8/15/2008	BEL-RAI-LTR-059		
060	369	Simms	ML081830647	7/01/08	7/07/08	45 days 8/15/2008	BEL-RAI-LTR-060		
061	291	Simms	ML081840267	7/02/08	7/08/08	45 days 8/18/2008	BEL-RAI-LTR-061		
062	396, 397, 404, 405, 406	Sebrosky	ML081850079	7/3/08	7/9/08	30 days 08/04/2008	BEL-RAI-LTR-062		
063	407, 408, 409, 427	Sebrosky	ML081850165	7/3/08	7/9/08	30 days 08/04/2008	BEL-RAI-LTR-063		
064	422	Sebrosky	ML081850252	7/3/08	7/9/08	30 days 8/4/08	BEL-RAI-LTR-064		

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
065	440	Sebrosky	ML081850307	7/3/08	7/9/08	30 days 8/4/08	BEL- RAI- LTR-065		
066	439	Joshi	ML081890047	7/7/08	7/13/08	45 days 8/21/08	BEL- RAI- LTR-066		
067	426	Sebrosky	ML081890177	7/7/08	7/13/08	30 days 8/7/08	BEL- RAI- LTR-067		
068	292	Simms	ML081910104	7/09/08	7/15/08	45 days 8/25/2008	BEL- RAI- LTR-068		
069	387	Anderson	ML081930257	7/11/08	7/17/08	30 days 8/11/08	BEL- RAI- LTR-069		
070	351	Anderson	ML081930381	7/11/08	7/17/08	45 days 8/25/08	BEL- RAI- LTR-070		
071	671	Joshi	ML081980025	7/16/08	7/22/08	45 days 9/2/008	BEL- RAI- LTR-071		
072	521	Sebrosky	ML081980026	7/16/08	7/22/08	30 days 8/15/08	BEL- RAI- LTR-072		
073	522	Sebrosky	ML081980027	7/16/08	7/22/08	30 days 8/15/08	BEL- RAI- LTR-073		
074	77	Joshi	ML081980777	7/16/08	7/22/08	45days 9/2/08	BEL- RAI- LTR-074		

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
075	450	Sebrosky	ML081980787	7/16/08	7/22/08	30 days 8/15/08	BEL- RAI- LTR-075		
076	535	Sebrosky	ML081980789	7/16/08	7/22/08	30 days 8/15/08	BEL- RAI- LTR-076		
077	518	Sebrosky	ML081980790	7/16/08	7/22/08	30 days 8/15/08	BEL- RAI- LTR-077		
078	344	Anderson	ML082000954	7/18/08	7/24/08	45 days 9/1/08	BEL- RAI- LTR-078		
079	357	Anderson	ML082001068	7/18/08	7/24/08	45 days 9/1/08	BEL- RAI- LTR-079		
080	472	Anderson	ML082001069	7/18/08	7/24/08	45 days 9/1/08	BEL- RAI- LTR-080		
081	473	Anderson	ML082001071	7/18/08	7/24/08	45 days 9/1/08	BEL- RAI- LTR-081		
082	398	Sebrosky	ML081990598	7/17/08	7/23/08	30 days 8/18/08	BEL- RAI- LTR-082		
083	459	Joshi	ML082030028	7/21/08	7/27/08	45 days 9/5/08	BEL- RAI- LTR-083		
084	290	Anderson for Simms	ML082030667	7/21/08	7/27/08	45 days 9/5/08	BEL- RAI- LTR-084		

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
085	524	Anderson for Simms	ML082030670	7/21/08	7/27/08	30 days 8/21/08	BEL-RAI-LTR-085		
086	712	Anderson for Simms	ML082030697	7/21/08	7/27/08	45 days 9/5/08	BEL-RAI-LTR-086		
087	767	Joshi	ML082040996	7/22/08	7/28/08	30 days 8/22/08	BEL-RAI-LTR-086		
088	415	Joshi for Sebrosky	ML082070492	7/25/08	7/31/08	30 days 8/25/08	BEL-RAI-LTR-088		
089	537	Simms	ML082100046	7/28/08	8/03/08	45 days 9/12/2008	BEL-RAI-LTR-089		
090	743	Joshi	ML082110530	7/29/08	8/5/08	30 days 8/29/08	BEL-RAI-LTR-090		
091	656	Simms	ML082120122	7/30/08	8/05/08	30 days 8/29/2008	BEL-RAI-LTR-91		
092	51	Simms	ML082140290	7/31/08	8/06/08	30 days 8/30/2008	BEL-RAI-LTR-92		
093	778	Anderson	ML082170030	8/4/08	8/10/08	30 days 9/3/2008	BEL-RAI-LTR-93		
094	461	Sebrosky	ML082140106	8/1/08	8/7/08	30 days 8/31/2008	BEL-RAI-LTR-94		

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
095	467	Sebrosky	ML082140124	8/1/08	8/7/08	30 days 8/31/08	BEL-RAI-LTR-95		
096	414	Sebrosky	ML082170318	8/4/08	8/10/08	30 days 9/3/08	BEL-RAI-LTR-96		
097	857	Sebrosky	ML082180013	8/5/08	8/11/08	30 days 9/4/08	BEL-RAI-LTR-97		
098	934	Anderson	ML082180227	8/5/08	8/11/08	45 days 9/19/08	BEL-RAI-LTR-98		
099	856	Sebrosky	ML082180408	8/5/08	8/11/08	30 days 9/4/08	BEL-RAI-LTR-99		
100	486	BHughes	ML082180460	8/5/08	8/11/08	30 days 9/4/08	BEL-RAI-LTR-100		
101	690	Joshi for Sebrosky	ML082180791	8/5/08	8/11/08	45 days 9/19/08	BEL-RAI-LTR-101		
102	713	Joshi for Comar	ML082180858	8/5/08	8/11/08	30 days 9/4/08	BEL-RAI-LTR-102		
103	321	Simms	ML082190512	8/06/08	8/12/08	30 days 9/05/2008	BEL-RAI-LTR-103		
104	582	BHughes	ML082190837	8/06/08	08/12/08	30 days 9/5/2008	BEL-RAI-LTR-104		

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
105	588	BHughes	ML08221003	8/06/08	08/12/08	30 days 9/5/08	BEL-RAI-LTR105		
106	611	Joshi	ML082200413	8/07/08	8/13/08	45days 9/22/08	BEL-RAI-LTR-106		
107	649	BHughes	ML082200326	8/07/08	8/13/08	45 days 9/22/08	BEL-RAI-LTR-107		
108	523	BHughes	ML082200394	8/07/08	8/13/08	45 days 9/5/08	BEL-RAI-LTR-108		
109	612,866, 613, 863, 865, 868	Joshi	ML082200591	8/7/08	8/13/08	45days 9/22/08	BEL-RAI-LTR-109		
110	691	BHughes	ML0822004682	8/7/08	8/13/08	9/5/08	BEL-RAI-LTR-110		
111	653	BHughes	ML082200569	8/7/08	8/13/08	30 days 9/5/08	BEL-RAI-LTR-111		
112	815	Joshi	MIL082200642	8/7/08	8/13/08	45 days 9/22/08	BEL-RAI-LTR-112		
113	906	Anderson	ML082200717	8/7/08	8/13/08	30 days 9/6/08	BEL-RAI-LTR-113		
114	569	BHughes	ML08220718	8/7/08	8/13/08	30 days 9/5/08	BEL-RAI-LTR-114		

Letter Number	eRAI Tracking Number(s)	Letter (E-mail) Author	ML Number	Date issued	Release Date	Response Due within xx days and due date	File Name	Response Date	Response ML number and comments
115	589	BHughes		8/8/08	8/14/08	45 days 9/22/08			
116	583, 585	BHughes	ML082210202	8/8/08	8/14/08	45 days 9/22/08	BEL-RAI-LTR-116		
117	586	BHughes	ML082210268	8/8/08	8/14/08	30 days 9/8/08	BEL-RAI-LTR-117		
118	584	BHughes	ML	8/8/08	8/14/08	45 days 9/22/08	BEL-RAI-LTR-118		
119	937	Sebrosky	ML082210358	8/8/08	8/14/08	30 days 9/8/08	BEL-RAI-LTR-119		
120	816,468	Joshi	ML082210393	8/8/08	8/14/08	45 days 9/23/08	BEL-RAI-LTR-120		
121	979	Joshi for Anderson	ML082210469	8/8/08	8/14/08	45 days 9/23/08	BEL-RAI-LTR-121		
122	646	Anderson	ML082210498	8/8/08	8/14/08	30 days 9/8/08	BEL-RAI-LTR-122		