

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

1630 Chestnut Street Tower II

September 13, 1985

WBRD-50-390/85-26
WBRD-50-391/85-24

U.S. Nuclear Regulatory Commission
Region II
Attn: Dr. J. Nelson Grace, Regional Administrator
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30323

Dear Dr. Grace:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - NONINDEPENDENT CONTROL POWER SUPPLY TO
AUXILIARY FEEDWATER PUMPS - WBRD-50-390/85-26, WBRD-50-391/85-24 -
SUPPLEMENTAL FINAL REPORT

The subject deficiency was initially reported to NRC-OIE Inspector
Al Ignatonis on July 26, 1985 in accordance with 10 CFR 50.55(e) as
Significant Condition Report (SCR) WBN EEB 8524. Our final report was
submitted on August 14, 1985. Below is our supplemental final report.

As discussed with NRC-OIE Region II Section Chief S. Weise on August 28, 1985,
the date of August 16, 1985 for completion of corrective actions indicated in
our final report was not met. The workplan has not been completed and the
work has been impacted by the imposition of the stop work order on cable
pulling. The corrective action on this matter will be completed by October 6,
1985 for unit 1 and by January 31, 1986 for unit 2 (assuming that timely
resolution of cable pulling problems is achieved).

If you have any questions concerning this matter, please get in touch with
R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

J. W. Hufham
J. W. Hufham, Manager
Licensing and Risk Protection

cc: Mr. James Taylor, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Records Center
Institute of Nuclear Power Operations
1100 Circle 75 Parkway, Suite 1500
Atlanta, Georgia 30339

8509260495 850913
PDR ADOCK 05000390
S PDR

An Equal Opportunity Employer

10
1E27