

**TENNESSEE VALLEY AUTHORITY**

CHATTANOOGA, TENNESSEE 37401  
400 Chestnut Street Tower II  
SNRC REGION II  
ATLANTA, GEORGIA

January 21, 1982  
JAN 26 12:54

WBRD-50-390/81-51  
BLRD-50-390/81-49

Mr. James P. O'Reilly, Director  
Office of Inspection and Enforcement  
U.S. Nuclear Regulatory Commission  
Region II - Suite 3100  
101 Marietta Street  
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - FAULTY ANCHOR PLATES AND BOLTS -  
WBRD-50-390/81-51, WBRD-50-391/81-49 - SUPPLEMENTAL INFORMATION

The subject deficiency was initially reported to NRC-OIE Inspector R. V. Crlenjak on May 8, 1981 in accordance with 10 CFR 50.55(e) as NCR 3187R. Interim reports were submitted on June 8, 1981 and July 27, 1981. Our final report was submitted on September 4, 1981.

In our final report TVA committed to complete corrective actions by January 1, 1982. As discussed with Inspector R. V. Crlenjak on December 23, 1981, TVA is extending the commitment date to February 1, 1982 for unit 1, and March 3, 1982 for unit 2. This was due to the initial underestimation of man-hours required to complete corrective actions.

If you have any questions concerning this matter, please get in touch with R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

*L. M. Mills*  
L. M. Mills, Manager  
Nuclear Regulation and Safety

cc: Mr. Richard C. DeYoung, Director  
Office of Inspection and Enforcement  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555



OFFICIAL COPY

*DE 27510*

8202100283 820121  
PDR ADOCK 05000390  
S PDR