

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

400 Chestnut Street Tower II

USNRC REGION II
ATLANTA, GEORGIA

January 25, 1982
82 JAN 26 P12: 54

WBRD-50-390/81-49
WBRD-50-391/81-47

Mr. James P. O'Reilly, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Region II - Suite 3100
101 Marietta Street
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - PIPE SUPPORT MOUNTING DEFICIENCIES
- WBRD-50-390/81-49, WBRD-50-391/81-47 - SUPPLEMENTAL INFORMATION

The subject deficiency was initially reported to NRC-OIE Inspector R. V. Crlenjak on May 6, 1981 in accordance with 10 CFR 50.55(e) as NCR WBN 3128R. Interim reports were submitted on June 5 and August 14, 1981. Our final report was submitted on October 6, 1981.

In our final report, TVA committed to change drawings, as necessary, and complete construction modifications by December 1, 1981. However, as discussed with Inspector R. V. Crlenjak on December 23, 1981, TVA now expects this work to be completed by March 1, 1982. This is due to the fact that more man-hours are required to complete corrective actions than previously estimated.

If you have any questions, please get in touch with R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

L. M. Mills, Manager
Nuclear Regulation and Safety

cc: Mr. Richard C. DeYoung, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, DC 20555



OFFICIAL COPY

IE 27 5/10