

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401  
400 Chestnut Street Tower II

SHRC REC  
ATLANTA, GEORGIA

February 10, 1982



U.S. Nuclear Regulatory Commission  
Region II  
Attn: Mr. James P. O'Reilly, Regional Administrator  
101 Marietta Street, Suite 3100  
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - AFWS DESIGN DEFICIENCY - NCR WBN  
EEB 8007 - SUPPLEMENTAL INFORMATION

The subject deficiency was initially reported to WRC-OIE Inspector  
M. Thomas on October 7, 1980 in accordance with 10 CFR 50.55(e).  
Our final report was submitted on November 5, 1980.

In our final report TVA committed to complete corrective actions by  
September 1981 for unit 1 and June 1982 for unit 2. These dates were  
scheduled according to the fuel load dates in effect at that time. Because  
of the subsequent slip in the fuel load dates, the completion dates for  
this work have been delayed. As discussed with Inspector R. V. Crlenjak on  
January 8, 1982, TVA is now making a commitment date of fuel load of each  
unit for completion of this corrective action. This will prevent fuel load  
delays from affecting our commitment dates on items, such as these, that  
are scheduled to be completed before fuel load.

If you have any questions concerning this matter, please get in touch with  
R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

L. M. Mills, Manager  
Nuclear Regulation and Safety

cc: Mr. Richard C. DeYoung, Director  
Office of Inspection and Enforcement  
U.S. Nuclear Regulatory Commission  
Washington, DC 20555

OFFICIAL COPY

IE 27  
10

8202201 820210  
PDR ADOCK 05000390  
S PDR