

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401
400 Chestnut Street Tower II

02 FEB 19 1982
February 17, 1982

WBRD-50-390/81-51
WBRD-50-391/81-49

U.S. Nuclear Regulatory Commission
Region II
Attn: Mr. James P. O'Reilly, Regional Administrator
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303



Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - FAULTY ANCHOR PLATES AND BOLTS -
WBRD-50-390/81-51, WBRD-50-391/81-49 - FURTHER SUPPLEMENTAL INFORMATION

The subject deficiency was initially reported to NRC-OIE Inspector R. V. Crlenjak on May 8, 1981 in accordance with 10 CFR 50.55(e) as NCR 3187R. Interim reports were submitted on June 8, and July 27, 1981. Our final report was submitted on September 4, 1981.

Supplemental information on this item was submitted January 21, 1982. In that report TVA postponed its commitment to complete corrective actions by January 1, 1982 for both units until February 1, 1982 for unit 1 and March 3, 1982 for unit 2. However, as discussed with Inspector R. V. Crlenjak on February 1, 1982, TVA now expects this work to be completed by March 15, 1982 for both units. This postponement is due to the repeated underestimation of the man-hours required to complete corrective actions.

If you have any questions concerning this matter, please get in touch with R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

L. M. Mills

L. M. Mills, Manager
Nuclear Regulation and Safety

cc: Mr. Richard C. DeYoung, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, DC 20555

8203080563 820217
PDR ADOCK 05000390
S PDR

~~CONFIDENTIAL~~

12 27 51/0