TENNESSER VALLEY AUTHORITY CHATTANOOGA, TENNESSEE 37401 400 Chestnut Street Tower II

83 AUG 23 A 9 :A 35 t 17, 1983

17

WBRD-50-390/82-65 WBRD-50-391/82-62

U.S. Nuclear Regulatory Commission Region II Attn: Mr. James P. O'Reilly, Regional Administrator 101 Marietta Street, NW, Suite 2900 Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - DEFICIENT WESTINGHOUSE W-2 HANDSWITCH PULL GUIDES AND PULL GUIDE COVERS - WBRI -50-390/82-65, WBRD-50-391/82-62 - SUPPLEMENTAL FINAL REPORT

The subject deficiency was initially reported to NRC-OIE Inspector R. V. Crlenjak on June 4, 1982 in accordance with 10 CFR 50.55(e) as NCR WBN SWP 8226. Interim reports were submitted on July 6, and October 22, 1982. Our final report was submitted on January 28, 1983. Supplemental information was submitted on March 23, 1983.

As discussed with NRC-OIE Inspector Linda Watson on July 20, 1983, the date of August 1, 1983 for completion of corrective actions indicated in our final report on this matter was not met. The Westinghouse material needed to correct this situation was not received until July 14, 1983. This delay in delivery will delay completion of the switch repairs. The corrective action on this matter will be completed by September 1, 1983.

If you have any questions, please get in touch with R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

Mmill

L. M. Mills, Manager Nuclear Licensing

cc: Mr. Richard C. DeYoung, Director Office of Inspection and Enforcement U.S. Nuclear Regulatory Commission Washington, D.C. 20555

> Records Center Institute of Nuclear Power Operations 1100 Circle 75 Parkway, Suite 1500 Atlanta, Georgia 30339

8308260088 830817 PDR ADOCK 05000390 PDR

TE27 1983-TVA 50TH ANNIVERSARY

An Equal Opportunity Employer