

## PMNorthAnna3COLPEmails Resource

---

**From:** Alicia Williamson  
**Sent:** Friday, February 22, 2008 11:15 AM  
**To:** Laura Quinn; 'bill.sandusky@pnl.gov'  
**Subject:** North Anna Schedule  
**Attachments:** EPM schedule rev 4\_wfs.xls

Attached is an updated version of the North Anna schedule, only changes are highlighted in orange. Most changes are in the Phase 1 of the review schedule. Please let me know if you have any issues with what I've put together as soon as possible.

Alicia

Alicia Williamson  
US Nuclear Regulatory Commission  
301-415-1878 (office)  
1800-368-5642 X1878

**Hearing Identifier:** NorthAnna3\_Public\_EX  
**Email Number:** 288

**Mail Envelope Properties** (419623E8C7444444BF132DA3AE69EDA20AE51CF224)

**Subject:** North Anna Schedule  
**Sent Date:** 2/22/2008 11:15:24 AM  
**Received Date:** 2/22/2008 11:15:24 AM  
**From:** Alicia Williamson

**Created By:** Alicia.Williamson@nrc.gov

**Recipients:**

"Laura Quinn" <Laura.Quinn@nrc.gov>  
Tracking Status: None  
"bill.sandusky@pnl.gov" <bill.sandusky@pnl.gov>  
Tracking Status: None

**Post Office:** HQCLSTR02.nrc.gov

<b>Files</b>	<b>Size</b>	<b>Date &amp; Time</b>
MESSAGE	358	2/22/2008 11:15:24 AM
EPM schedule rev 4_wfs.xls	28736	

**Options**

**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:**

<b>Project Details: ESBWR_NORTHANNA_RCOL</b>					
<b>ID</b>	<b>Task Name</b>	<b>Work</b>	<b>Duration</b>	<b>Start</b>	<b>Finish</b>
<b>0</b>	<b>ESBWR_NORTHANNA_RCOL</b>	<b>89,156.27h</b>	<b>867d</b>	<b>2/18/2008</b>	<b>7/24/2011</b>
<b>1</b>	<b>Acceptance Decision / Proceed with Review</b>	<b>0h</b>	<b>0d</b>	<b>2/18/2008</b>	<b>2/18/2008</b>
2	Proceed with Safety/Financial Review (2 wks after Acceptance Decision)	0h	0d	2/18/2008	2/18/2008
3	Proceed with Environmental Review (2 wks after Acceptance Decision)	0h	0d	2/18/2008	2/18/2008
<b>4</b>	<b>Safety Review</b>	<b>58,649.37h</b>	<b>705d</b>	<b>2/18/2008</b>	<b>12/8/2010</b>
<b>2520</b>	<b>Environmental Review</b>	<b>21,689h</b>	<b>574d</b>	<b>2/18/2008</b>	<b>12/11/2009</b>
<b>2521</b>	<b>Phase 1, Scoping</b>	<b>2,875h</b>	<b>149d</b>	<b>2/18/2008</b>	<b>8/1/2008</b>
2522	Prepare EIS Notice of Intent	0h	5d	2/18/2008	2/25/2008
2523	Federal Register Notice of Intent Published	0h	0d	3/14/2008	3/14/2008
2524	EIS Scoping Period Begins	0h	0d	3/17/2008	3/17/2008
2525	P1 - Prepare for Scoping Meeting (NRC/PNNL)	316h	38d	2/19/2008	4/14/2008
2526	P1 - EIS Public Scoping Meeting (NRC) decreased approx 31%	200h	1d	4/16/2008	4/16/2008
2527	EIS Public Scoping Meeting Completed	0h	0d	4/16/2008	4/16/2008
2528	P1 - EIS Scoping Period (NRC)	360h	60ed	3/17/2008	5/16/2008
2529	P1 EIS Scoping Period Ends	0h	0d	5/16/2008	5/16/2008
2530	P1 - Bin EIS Scoping Comments (PNNL)	248h	39d	4/28/2008	6/20/2008
2531	EIS Scoping Comments Binned (PNNL)	0h	0d	6/20/2008	6/20/2008
2532	P1 - NRC Review of EIS Scoping Comments Binning	100h	10d	6/23/2008	7/3/2008
2533	P1 - Draft Responses to EIS Scoping Comments (PNNL) (decreased 20%)	413h	27d	5/12/2008	6/27/2008
2534	P1 - NRC Reviews Responses to EIS Scoping Comments (NRC) (decreased 20%)	573h	21d	6/30/2008	7/25/2008
2535	P1 - Drafting EIS Scoping Summary Report (PNNL)	404h	15d	7/28/2008	8/15/2008
2536	EIS Draft Scoping Summary Report Complete	0h	0d	8/15/2008	8/15/2008
2537	Develop Scoping Summary Report Concurrence Pkg	16h	5d	8/15/2008	8/22/2008
2538	P1 - OGC Review of EIS Scoping Summary (NRC) (decreased 20%)	205h	10d	8/15/2008	8/29/2008
2539	OGC Review of EIS Scoping Summary Complete	0h	0d	8/29/2008	8/29/2008
2540	P1 - Issue EIS Scoping Summary Report	40h	5d	8/29/2008	9/5/2008
2541	EIS Scoping Summary Report Issued	0h	0d	9/5/2008	9/5/2008
2542	EIS P1 Management Reserve	0.1h	15d		
2543	EIS P1 Scoping Summary Report Issued (with Mgmt Reserve)	0h	0d		
<b>2544</b>	<b>Phase 2, DEIS</b>	<b>10,610h</b>	<b>323d</b>	<b>2/18/2008</b>	<b>1/2/2008</b>
2545	P2 - Develop Pre-Audit Draft DEIS Sections	0h	39d	2/18/2008	4/11/2008
2546	P2 - Prepare for Site Audit (NRC)	1,540h	39d	2/18/2008	4/11/2008
2547	P2 - EIS Site Audit (NRC, PNNL, & DHS) (increase 40%) Additional resources are incorporated in the orginial site audit line item, incase additional visit is needed.	1512h	5d	4/14/2008	4/18/2008
2550	P2 - Prepare EIS RAIs (PNNL)	608h	36d	3/18/2008	5/6/2008
2551	P2 - Review EIS RAIs (NRC)	720h	10d	5/6/2008	5/16/2008
2552	P2 - Resolution of EIS RAIs with Contractor	224h	5d	5/19/2008	5/26/2008
2553	P2 - OGC Review of EIS RAIs	80h	10d	5/27/2008	6/10/2008
2554	OGC Review of EIS RAIs Complete	0h	0d	6/10/2008	6/10/2008
2555	P2 - Resolve Comments on EIS RAIs	112h	5d	6/10/2008	6/16/2008

2556	Issue EIS RAIs to Applicant	16h	3d	6/18/2008	6/18/2008
2557	EIS RAIs Issued to Applicant	0h	0d	6/18/2008	6/18/2008
2558	P2 - Applicant Prepare Responses to EIS RAIs (NRC)	0h	30ed	6/18/2008	7/18/2008
2559	EIS RAI Responses Received from Applicant	0h	0d	7/18/2008	7/18/2008
2560	P2 - Authors Draft Sections of DEIS (PNNL) (decreased 20%)	1104h	60d	5/27/2008	7/28/2008
2561	DEIS Draft Sections to PNNL Task Leader (PNNL)	0h	0d	7/28/2008	7/28/2008
2562	P2 - DEIS Sections Review and Editing (PNNL) (decreased 15%)	1554h	40d	7/28/2008	9/8/2008
2563	Preliminary DEIS to NRC (PNNL)	0h	0d	9/8/2008	9/8/2008
2564	P2 - Review and Comment of Preliminary DEIS (NRC) (decreased 20%)	806h	10d	9/9/2008	9/19/2008
2565	P2 - DEIS Writing Meeting at PNNL (NRC/PNNL) (decreased 10%)	691h	5d	9/29/1930	10/3/2008
2566	P2 - Edit DEIS After Writing Meeting (PNNL) (decreased 10%)	745h	15d	10/6/2008	10/20/2008
2567	Camera Ready DEIS NUREG Delivered to NRC (PNNL)	0h	0d	10/20/2008	10/20/2008
2568	P2 - Verify Contents of Camera Ready DEIS (NRC/PNNL)	446h	10d	10/20/2008	11/3/2008
2569	P2 - OGC Review of DEIS and FR Notice (NRC)	177h	15d	11/4/2008	11/24/2008
2570	OGC Review and Concurrence of DEIS Complete	0h	0d	11/24/2008	11/24/2008
2571	P2 - Concurrence Review of DEIS NUREG (NRC) and publishing (decreased 40%)	259h	21d	11/24/2008	12/23/2008
2572	DEIS NUREG Ready for Public Comment (NRC)	0h	0d	12/23/2008	12/23/2008
2573	DEIS NUREG Filed with EPA	0h	0d	12/23/2008	12/23/2008
2574	NRC Prepares FR Notice of Availability of DEIS	16h	4d	12/22/2008	12/26/2008
2575	NRC Issues FR Notice of Availability of DEIS	0h	0d	12/26/2008	12/26/2008
2576	P2 - EPA Prepares DEIS Notice of Filing	0h	8d	12/27/2008	1/2/2009
2577	EPA Issues FR Notice of Filing for DEIS	0h	0d	1/2/2009	1/2/2009
2578	EIS P2 Management Reserve	0.1h	35d		
2579	EIS P2 EPA Issues FR Notice of Filing for DEIS (with Mgmt Reserve)	0h	0d		
<b>2580</b>	<b>Phase 3, DEIS Comment Period</b>	<b>3,033h</b>	<b>151d</b>	<b>1/5/2009</b>	<b>6/19/2009</b>
2581	DEIS Public Comment Period Begins	0h	0d	1/5/2009	1/6/2009
2582	P3 - Prepare for Public Meeting to Discuss DEIS (NRC/PNNL)	331h	27d	1/5/2009	2/10/2009
2583	P3 - Public Meeting to Discuss DEIS Near Site (NRC)	408h	3d	2/10/2009	2/12/2009
2584	DEIS Public Meeting Near Site Complete	0h	0d	2/12/2009	2/12/2009
2585	P3 - DEIS Comment Period	220h	75ed	1/5/2009	3/20/2009
2586	DEIS Public Comment Period Ends	0h	0d	3/20/2009	3/20/2009
2587	P3 - Bin DEIS Comments (PNNL)	364h	40d	3/9/2009	5/1/2009
2588	P3 - DEIS Comments Binned (PNNL)	0h	0d	5/1/2009	5/1/2009
2589	P3 - NRC Staff Comments on Binning of DEIS Comments (NRC)	130h	10d	4/27/2009	5/11/2009
2590	P3 - Draft Responses to DEIS Comments (PNNL) (decreased 20%)	605h	50d	3/9/2009	5/15/2009
2591	DEIS Draft Response Delivered to NRC (PNNL)	0h	0d	5/15/2009	5/15/2009
2592	P3-NRC Staff Comments on Response to DEIS Comments (NRC) (decreased 20%)	432h	15d	5/18/2009	6/5/2009
2593	P3 - DEIS Response Writing Meeting (M-F) at PNNL (NRC/PNNL)(decreased 10%)	543h	5d	6/8/2009	6/12/2009
2594	P3 - Revise DEIS Comment Responses to PTL (PNNL)	0h	5d	6/15/2009	6/19/2009
2595	DEIS Responses to Public Comment Finalized	0h	0d	6/19/2009	6/19/2009
2596	EIS P3 Management Reserve	0.1h	40d		
2597	EIS 3 DEIS Responses to Public Comment Finalized (with Mgmt Reserve)	0h	0d		
<b>2598</b>	<b>Phase 4, FEIS</b>	<b>5,171h</b>	<b>233d</b>	<b>6/22/2009</b>	<b>12/11/2009</b>
2599	P4-Authors Draft Input to PrelimFEIS and ContTL Reviews Input (PNNL) (decreased 20%)	1376h	70d	3/23/2009	6/26/2009





Any problem going across FY boundaries? None at PNNL