

September 18, 1987

MEMORANDUM FOR: John A. Zwolinski, Assistant Director
for Projects
Division of TVA Projects

FROM: Janet L. Kelly, Project Engineer
Sequoyah Restart Branch
Division of TVA Projects

SUBJECT: WEEKLY SCHEDULE OF TVA ACTIVITIES - WEEKS OF SEPTEMBER 21
AND SEPTEMBER 28, 1987

This schedule will be updated and issued each Friday to reflect activities for the forthcoming two-week period. Please have your staff representative contact Ardel Sanders (492-9696) or Janet Kelly (492-4835) before noon each Thursday to provide your updated input. Should you have any additional activities scheduled for the future, please add them to your two-week transmittal.


The schedule for meetings which are tentatively scheduled for later than October 5, 1987 are listed on the last page of the enclosure.

Original signed by
Janet L. Kelly, Project Engineer
Sequoyah Restart Branch
Division of TVA Projects

Enclosures:
As stated

DISTRIBUTION
Docket File
Projects Reading

TVA:Projects
JKelly:as
9/18/87


TVA:Projects
JDonohew
9/17/87

8709230474 870918
PDR ADOCK 05000259
PDR

50-259
50-260
50-296
50-327
50-328
50-390
50-391

TVA ACTIVITIES WEEK OF SEPTEMBER 21, 1987

<u>DATE</u>	<u>SUBJECT</u>	<u>NRC PARTICIPANTS</u>	<u>LOCATIONS</u>
MON 9/21	Meeting to Discuss Inspection Schedule on Watts Bar	Elrod/Auluck	Atlanta
TUES-WED 9/22-23	Residents Meeting	Ebnetter	Atlanta
MON-FRI 9/21-9/25	Restart Testing Inspection	Taylor	Sequoyah
MON-FRI 9/21-25	Restart Readiness Inspection - SAL Closure	Branch	Sequoyah
MON-FRI 9/21-25	Emergency Preparedness Inspection	Testa	Browns Ferry
MON-FRI 9/21-25	Radiation Controls Measures Inspection	Weddington	Browns Ferry
THUR 9/24	Meeting on Current Operability Issues	Ebnetter	Sequoyah

TVA ACTIVITIES WEEK OF SEPTEMBER 28, 1987

<u>DATE</u>	<u>SUBJECT</u>	<u>NRC PARTICIPANTS</u>	<u>LOCATIONS</u>
MON-WED 9/28-9/30	Meeting on Restart Testing	Watt/Gears	Browns Ferry
MON-FRI 9/28-10/2	QA - Employee Concern Element Reports Inspection	Belisle	Sequoyah
MON-FRI 9/28-10/2	Followup of Open Items - IE Bulletins 79-02, 79-14	Bias	Browns Ferry
MON-FRI 9/28-10/2	Engineering Employee Concerns Inspection	Lombardo/Cheng	Sequoyah
MON-FRI 9/28-10/2	Inspection on Contractor Interfaces	Gilray	Watts Bar
MON-FRI 9/28-10/2	Restart Testing Inspection	Taylor	Sequoyah

TENTATIVE MEETINGS

<u>DATE</u>	<u>SUBJECT</u>	<u>NRC PARTICIPANTS</u>	<u>LOCATIONS</u>
10/5-9	Fitness for Duty Inspection	Tobin	Sequoyah
*10/5-9	Valve Alignment Inspection	Brady	Sequoyah
10/5-9	Regulatory Performance Improvement Program Implementation Inspection	Ignatonis	Browns Ferry
10/5-9	Audit of Analyses and Calculations to Support Engineering Employee Concerns	Lombardo/ Cheng	San Francisco
10/19-23	Open Inspection Items - Closeout Inspection	Ignatonis	Browns Ferry
10/19-23	DBVP Programmatic Inspection	Georgiev	Browns Ferry
10/28	Commission Meeting on Sequoyah	Keppler	Washington, D.C.

*TENTATIVE - DEPENDENT UPON TVA'S VALVE ALIGNMENT SCHEDULE

DISTRIBUTION FOR TVA ACTIVITIES REPORT FOR NRC FOR WEEKS OF: SEPTEMBER 21 AND
SEPTEMBER 28

Docket File

NRC PDR

J. Keppler
J. Axelrad
S. Ebner
S. Richardson
J. M. Taylor
B. Hayes
W. Parler
G. Zech
K. Barr
B. D. Liaw
C. Miller
J. Heltemes, Jr.
J. Milhoan
P. Gwynn
C. Ader
J. Partlow
J. Clifford
J. Donohew
R. Alluck
C. Jamerson
G. Gears
J. Stang
E. McKenna
T. Rotella
J. Kelly
B. K. Singh
M. Fields
TVA-Bethesda

RIII
EWW322B
EWW332A
EWW332B
6209MNBB
EWS454
H-1035
RII
RII
EWW321B
H-1149
H-1149
H-1149
H-1149
H-1149
EWS360