

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401
400 Chestnut Street Tower II

May 24, 1983

WBRD-50-390/82-83
WBRD-50-391/82-79

U.S. Nuclear Regulatory Commission
Region II
Attn: Mr. James P. O'Reilly, Regional Administrator
101 Marietta Street, NW, Suite 2900
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - FAILURE TO INSPECT STUD WELDS ON
FLUSH-MOUNTED EMBEDDED PLATES - WBRD-50-390/82-83, WBRD-50-391/82-79 -
SUPPLEMENTAL INFORMATION


The subject deficiency was initially reported to NRC-OIE Inspector
D. Quick on August 12, 1982 in accordance with 10 CFR 50.55(e) as NCR
WB-M-82-06. Our first interim report was submitted on September 13, 1982.
Our final report was submitted on February 17, 1983. A revised final
report was submitted on February 28, 1983 and supplemental information was
provided on April 15, 1983.

As discussed with NRC-OIE Inspector L. Watson on May 9, 1983, the date of
May 13, 1983 for completion of the unit 1 corrective actions, as stated in
our February 28, 1983 submittal, was not met. TVA underestimated the time
required to complete the required corrective actions. We now anticipate
completing the unit 1 work by July 29, 1983.

If you have any questions, please get in touch with R. H. Shell at
FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY



L. M. Mills, Manager
Nuclear Licensing

cc: Mr. Richard C. DeYoung, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

8306010143 830524
PDR ADOCK 05000390
S PDR

U.S. NRC REGION II
ATLANTA, GEORGIA
83 MAY 26 AIO: 00