

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

400 Chestnut Street Tower II

December 9, 1982

13 A10: 37

U.S. Nuclear Regulatory Commission
Region II
Attn: Mr. James P. O'Reilly, Regional Administrator
101 Marietta Street, Suite 3100
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

WATTS BAR NUCLEAR PLANT UNITS 1 AND 2 - NCR CEB 79-37 - POTENTIAL TO
OVERLOAD CCS PUMP DISCHARGE NOZZLES - FURTHER SUPPLEMENTAL INFORMATION

The subject deficiency was initially reported to NRC-OIE Inspector
M. J. Gouge on January 3, 1980 in accordance with 10 CFR 50.55(e). On
January 31, 1980 we submitted a final report; on May 20, 1980 we submitted
a revised response; and on July 18, 1980 our revised final report was
submitted. On February 10, April 9, and September 7, 1982, we submitted
supplemental information reports.

As discussed with NRC-OIE Inspector P. Frederickson by telephone on
December 1, 1982, the date of November 30, 1982 for completion of
corrective actions indicated in our last report for unit 1 was not met
because of unanticipated field fabrication problems. The corrective action
on this matter for unit 1 will be completed by January 15, 1983.

If you have any questions concerning this matter, please get in touch with
R. H. Shell at FTS 858-2688.

Very truly yours,

TENNESSEE VALLEY AUTHORITY

D S Kammer

for L. M. Mills, Manager
Nuclear Licensing

cc: Mr. Richard C. DeYoung, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

8302160253 831209
PDR ADOCK 05000397
S PDR