



OCT 02 2008

L-2008-215
10 CFR 50.4(b)(4)

U.S. Nuclear Regulatory Commission
ATTN: Document Control Desk
Washington, DC 20555-0001

Re: Florida Power and Light Company
St. Lucie Units 1 and 2, Docket Nos. 50-335, 50-389
Turkey Point Units 3 and 4, Docket Nos. 50-250, 50-251

FPL Energy Seabrook, LLC
Seabrook Station, Docket No. 50-443

Revised Schedule for Converting the Florida Power and Light Company and FPL Energy Seabrook Consolidated Physical Security Plan, Training and Qualification Plan, and Safeguards Contingency Plan into Separate Site Specific Plans

By letter L-2008-062, dated April 1, 2008, Florida Power and Light Company (FPL), the licensee for St. Lucie Nuclear Plant, Units 1 and 2, and Turkey Point Nuclear Plant, Units 3 and 4, and FPL Energy Seabrook, LLC (FPL Energy Seabrook), the licensee for Seabrook Station, submitted a schedule for converting the Florida Power and Light Company and FPL Energy Seabrook Consolidated Physical Security Plan, Training and Qualification Plan, and Safeguards Contingency Plan into separate site specific Plans. The schedule included a submittal date, for separate site security plans, of no later than October 2, 2008.

The purpose of this letter is to provide a revised schedule for submitting separate security plans for St. Lucie Nuclear Plant, Turkey Point Nuclear Plant, and Seabrook Station for NRC review and approval. FPL intended to submit the site specific plans prior to St. Lucie Unit 1 refueling outage which is currently scheduled to begin October 19, 2008. However, after word processing the consolidated security plans into site specific security plans, FPL has determined that more time is needed to finalize markups and perform comprehensive plant and corporate management reviews. Therefore, FPL now plans to submit separate site specific security plans no later than January 23, 2009, following outage support and other year-end activities.

Revised Schedule for Submitting and Implementing Site Specific Security Plans


Plant	Proposed Submittal Date	Requested NRC Approval Date	Proposed Implementation Date
St. Lucie	No later than January 23, 2009.	Within 6 months of submittal	Within 60-days of approval
Turkey Point	No later than January 23, 2009.	Within 6 months of submittal	Within 60-days of approval
Seabrook Station	No later than January 23, 2009.	Within 6 months of submittal	Within 60-days of approval

5001
NER

St. Lucie Units 1 and 2, Docket Nos. 50-335, 50-389
Turkey Point Units 3 and 4, Docket Nos. 50-250, 50-251
FPL Energy Seabrook Unit 1, Docket No. 50-443
L-2008-215, Page 2

Should you have any questions regarding our submittal, please contact Gerald Mocello (gerald_mocello@fpl.com), Director, Nuclear Fleet Security, at 561-691-7416.

Very truly yours,

A handwritten signature in black ink, appearing to read "Robert J. Hughes", with a long horizontal flourish extending to the right.

Robert J. Hughes
Director, Licensing and Performance Improvement

cc: Regional Administrator, Region I
Regional Administrator, Region II
USNRC Project Manager, St. Lucie and Turkey Point
Senior Resident Inspector, USNRC, St. Lucie
Senior Resident Inspector, USNRC, Turkey Point
USNRC Project Manager, Seabrook Station
Senior Resident Inspector, USNRC, Seabrook Station