



Nuclear Fuel Services, Inc.
1205 Banner Hill Road
P.O. Box 337, MS 123
Erwin, TN 37650
www.nuclearfuelservices.com
(423) 743-9141

21G-09-0011
GOV-01-55-04
ACF-09-0013
January 15, 2009

Director
Office of Nuclear Material Safety and Safeguards
U.S. Nuclear Regulatory Commission
Attention: Document Control Desk
Washington, DC 20555

Reference: 1) Docket No. 70-143; SNM License 124
2) Letter from NRC to B.M. Moore, NFS, Inc. Amendment 60 (TAC L31861)
Request for Updated Decommissioning Schedule for the North Site, dated
February 9, 2005

Subject: Update to the Decommissioning Schedule for the North Site

Dear Sir:

In accordance with Section 7.4 of SNM License 124 and pursuant to Part 70 to Title 10 of the Code of Federal Regulations (CFR), Nuclear Fuel Services, Inc. (NFS) hereby submits an updated schedule for completing decommissioning-related activities at the North Site. This revised schedule is contained in the Attachment.

If you or your staff have any questions, require additional information, or wish to discuss this, please contact me, or Mr. Rik Droke, Licensing and Compliance Director, at (423) 743-1741. Please reference our unique document identification number (21G-09-0011) in any correspondence concerning this letter.

Sincerely,

NUCLEAR FUEL SERVICES, INC.

B. Marie Moore
Director of Safety and Regulatory

DMG/pdj

NMSSO/

Copy:
Regional Administrator
U.S. Nuclear Regulatory Commission
Region II
Atlanta Federal Center
61 Forsyth Street, SW
Suite 23T85
Atlanta, GA 30303

Mr. Manuel Crespo
Project Inspector
U.S. Nuclear Regulatory Commission
Region II
Atlanta Federal Center
61 Forsyth Street, SW
Suite 23T85
Atlanta, GA 30303

Mr. Stephen Burris
Senior Resident Inspector
U.S. Nuclear Regulatory Commission

Attachment
Updated Schedule Pertaining to Decommissioning Activities at the North Site

Task	Start	Finish
1. Excavate, Package, and Ship North Site Soil	In Progress	3 rd Quarter of 2011
2. Collect Final Status Survey Samples	In Progress	3 rd Quarter of 2011
3. Backfill North Site Excavations	In Progress	4 th Quarter of 2012