

North Anna COLA Review Schedule

Key Milestones	Completion Date Actual - A Target - T
Application Tendered	11/27/07 - A
<i>Acceptance Review</i>	
Acceptance Review Start	12/03/07 - A
Docketing Decision Letter Issued/Acceptance Review Complete	01/28/08 - A
Review Schedule Established/Schedule Letter Issued to Applicant	02/27/08 - A
<i>Safety Review</i>	
Phase 1 - Requests for Additional Information (RAIs) Issued to Applicant	08/29/08 - A
Phase 2 - SER with Open Items issued SER/OI incorporating COLA Revision 1 (DCD Rev 5 + RAI responses)	04/20/09 - T Schedule in Development
Phase 3 - ACRS Review of SER with Open Items Complete	07/28/09 - T
Phase 4 - Advanced SER with no Open Items Issued	03/10 - T
Phase 5 - ACRS Review of SER with no Open Items Complete	07/10 - T
Phase 6 - Final SER Issued	08/10 - T
<i>Environmental Review</i>	
Phase 1 - Environmental impact statement (EIS) summary report issued	09/05/08 - A
Phase 2 - Draft EIS issued to EPA	12/19/08 - A
Phase 3 - Response to public comments on draft EIS issued	06/09 - T
Phase 4 - Final EIS issued to EPA	12/09 - T
<i>Hearing</i>	
Commission or ASLB hold mandatory hearing	
<i>License</i>	
Commission decision on issuance of COL application	