

CURRENT WELL STATUS

Phase I Wells

MW-30	Completed (extending casing to 80' el)
MW-31	Completed
MW-32	Working
MW-33	Completed
MW-34	Completed
MW-35	Completed
MW-36	Equipment setup Jan 9, 2006
MW-37	Equipment setup Jan 9, 2006
MW-38	Completed

Phase II Wells Sequence (see note below)

MW-39 *	South of Unit 1 Fuel Storage Building
MW-40 *	Parking Lot above Sewerage Plant
MW-48 *	Furthest Southerly Property Boundary
MW-42	West of Unit 2 RWST
MW-46	West of Unit 3 PAB Sump
MW-41	South of Unit Unit 3 RWST
MW-43	South of Unit 3 Tank Pit and RWST
MW-44	North of Unit 3 Fuel Storage Building
MW-45	Between Unit 3 Fuel Storage Building and PAB
MW-47	West of Unit 1 Fuel Storage Building
MW-49	West side of Unit 3 Discharge Canal
MW-50	East side of Unit 3 Discharge Canal
MW-51	Southern property hill north of MW-40
MW-52	Northern property boundary

*Note:

Wells numbering **39, 40, 48** are priority wells at this time and may be drilled in a changing sequence within this subset based on depth of well considerations, equipment setup options, and engineering paperwork delivery.

CURRENT WELL STATUS

<u>Phase I Wells</u>	<u>Status</u>
MW-30	Completed (awaiting access to sample)
MW-31	Completed
MW-32	Completed
MW-33	Completed
MW-34	Completed
MW-35	Completed
MW-36	Down about 39' (1/24/06)
MW-37	Drilled 9" through concrete floor (Ramp to move drill rig being installed)
MW-38	Completed

Phase II Wells Sequence (see note below)

	<u>Status</u>
MW-39 *	South of Unit 1 Fuel Storage Building (vacuum evacuated-ready to drill)
MW-40 *	Parking Lot above Sewerage Plant (drilling in progress-down 121')
MW-48 *	Furthest Southerly Property Boundary (vacuum evacuated-ready to drill))
MW-42 *	West of Unit 2 RWST (ready for vacuum excavation)
MW-46 *	West of Unit 3 PAB Sump
MW-41	South of Unit 3 RWST
MW-43	South of Unit 3 Tank Pit and RWST
MW-44	North of Unit 3 Fuel Storage Building
MW-45	Between Unit 3 Fuel Storage Building and PAB
MW-47	West of Unit 1 Fuel Storage Building
MW-49	West side of Unit 3 Discharge Canal
MW-50	East side of Unit 3 Discharge Canal
MW-51	Southern property hill north of MW-40
MW-52	Northern property boundary

***Note:**

Wells numbering **39, 40, 48, 42, 46** are priority wells at this time and may be drilled in a changing sequence within this subset based on depth of well considerations, equipment setup options, and engineering paperwork delivery.