

PMNorthAnna3COLNPEmails Resource

From: Andrea Johnson
Sent: Tuesday, February 10, 2009 2:36 PM
To: Regina.Borsh@dom.com
Cc: NorthAnna3COL Resource
Subject: FW: ESBWR DCWG Mtg MOVED to Feb. 11th in Auditorium
Attachments: NA RAI-Schedule 021109.doc

Gina, FYI.

Andrea M. Johnson
Project Manager
U.S. Nuclear Regulatory Commission
Office of New Reactors
Division of New Reactor Licensing
NGE1 Projects Branch

From: Thomas Kevern
Sent: Tuesday, February 10, 2009 2:26 PM
To: Andrea Johnson
Subject: RE: ESBWR DCWG Mtg MOVED to Feb. 11th in Auditorium

Andrea:
Attached is my presentation material for the NA RAI/Schedule topic (12:00) - 1-page WORD file.

Tom

Hearing Identifier: NorthAnna3_NonPublic_EX
Email Number: 730

Mail Envelope Properties (CEEA97CC21430049B821E684512F6E5EB70902F1DE)

Subject: FW: ESBWR DCWG Mtg MOVED to Feb. 11th in Auditorium
Sent Date: 2/10/2009 2:36:00 PM
Received Date: 2/10/2009 2:36:02 PM
From: Andrea Johnson

Created By: Andrea.Johnson@nrc.gov

Recipients:

"NorthAnna3COL Resource" <NorthAnna3COL.Resource@nrc.gov>

Tracking Status: None

"Regina.Borsh@dom.com" <Regina.Borsh@dom.com>

Tracking Status: None

Post Office: HQCLSTR01.nrc.gov

Files	Size	Date & Time
MESSAGE	464	2/10/2009 2:36:02 PM
NA RAI-Schedule 021109.doc	46586	

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:

North Anna COLA Review Schedule

Key Milestones	Completion Date Actual - A Target - T
Application Tendered	11/27/07 - A
<i>Acceptance Review</i>	
Acceptance Review Start	12/03/07 - A
Docketing Decision Letter Issued/Acceptance Review Complete	01/28/08 - A
Review Schedule Established/Schedule Letter Issued to Applicant	02/27/08 - A
<i>Safety Review</i>	
Phase 1 - Requests for Additional Information (RAIs) Issued to Applicant	08/29/08 - A
Phase 2 - SER with Open Items issued SER/OI incorporating COLA Revision 1 (DCD Rev 5 + RAI responses)	04/20/09 - T Schedule in Development
Phase 3 - ACRS Review of SER with Open Items Complete	07/28/09 - T
Phase 4 - Advanced SER with no Open Items Issued	03/10 - T
Phase 5 - ACRS Review of SER with no Open Items Complete	07/10 - T
Phase 6 - Final SER Issued	08/10 - T
<i>Environmental Review</i>	
Phase 1 - Environmental impact statement (EIS) summary report issued	09/05/08 - A
Phase 2 - Draft EIS issued to EPA	12/19/08 - A
Phase 3 - Response to public comments on draft EIS issued	06/09 - T
Phase 4 - Final EIS issued to EPA	12/09 - T
<i>Hearing</i>	
Commission or ASLB hold mandatory hearing	
<i>License</i>	
Commission decision on issuance of COL application	