

Hatch
Inspection / Activity Plan
03/01/2009 - 06/30/2010

| Unit Number | Planned Dates | | Inspection Activity | Title | No. of Staff on Site |
|----------------|---------------|------------|--|---|-------------------------|
| | Start | End | | | |
| | | | OL EXAM - INITIAL EXAM PREP | | 6 |
| 1 | 03/30/2009 | 04/03/2009 | V23311 | HATCH/APRIL 2009 EXAM AT POWER FACILITIES | |
| | | | OL EXAM - INITIAL EXAM - WEEK 1 | | 4 |
| 1 | 04/20/2009 | 04/24/2009 | V23311 | HATCH/APRIL 2009 EXAM AT POWER FACILITIES | |
| | | | EB1-CDBI - COMPONENT DESIGN BASIS INSPECTION | | 9 |
| 1,2 | 04/20/2009 | 04/24/2009 | IP 7111121 | Component Design Bases Inspection | |
| 1,2 | 05/04/2009 | 05/08/2009 | IP 7111121 | Component Design Bases Inspection | |
| 1,2 | 05/18/2009 | 05/22/2009 | IP 7111121 | Component Design Bases Inspection | |
| 1,2 | 06/01/2009 | 06/05/2009 | IP 7111121 | Component Design Bases Inspection | |
| | | | OL EXAM - INITIAL EXAM - WEEK 2 | | 4 |
| 1 | 04/27/2009 | 05/01/2009 | V23311 | HATCH/APRIL 2009 EXAM AT POWER FACILITIES | |
| | | | PI&R - PRE INSPECTION | | 1 |
| 1,2 | 08/31/2009 | 09/04/2009 | IP 71152B | Identification and Resolution of Problems | |
| | | | PI&R - PROBLEM IDENTIFICATION AND RESOLUTION | | 6 |
| 1,2 | 10/05/2009 | 10/09/2009 | IP 71152B | Identification and Resolution of Problems | |
| 1,2 | 10/19/2009 | 10/23/2009 | IP 71152B | Identification and Resolution of Problems | |
| | | | OL EXAM - INITIAL EXAM PREP | | 7 |
| 1 | 10/05/2009 | 10/09/2009 | V23320 | HATCH/OCTOBER 2009 EXAM AT POWER FACILITIES | |
| | | | PSB1EP - EMERGENCY PREPAREDNESS EXERCISE | | 3 |
| 1,2 | 10/12/2009 | 10/16/2009 | IP 7111401 | Exercise Evaluation | |
| 1,2 | 10/12/2009 | 10/16/2009 | IP 7111404 | Emergency Action Level and Emergency Plan Changes | |
| 1,2 | 10/12/2009 | 10/16/2009 | IP 71151 | Performance Indicator Verification | |
| | | | OL EXAM - INITIAL EXAM - WEEK 1 | | 5 |
| 1 | 10/26/2009 | 10/30/2009 | V23320 | HATCH/OCTOBER 2009 EXAM AT POWER FACILITIES | |
| | | | OL EXAM - INITIAL EXAM - WEEK 2 | | 5 |
| 1 | 11/02/2009 | 11/06/2009 | V23320 | HATCH/OCTOBER 2009 EXAM AT POWER FACILITIES | |
| | | | PSB1-RP - RP PUBLIC RADIATION PROTECTION BASELINE | | 3 |
| 1,2 | 01/25/2010 | 01/29/2010 | IP 7112103 | Radiation Monitoring Instrumentation and Protective Equipment | |
| 1,2 | 01/25/2010 | 01/29/2010 | IP 7112201 | Radioactive Gaseous and Liquid Effluent Treatment and Monitoring Systems | |
| 1,2 | 01/25/2010 | 01/29/2010 | IP 7112203 | Radiological Environmental Monitoring Program (REMP) And Radioactive Material Control Program | |
| 1,2 | 01/25/2010 | 01/29/2010 | IP 71151 | Performance Indicator Verification | |
| | | | PSB1-RP - RP GROUNDWATER PROTECTION | | 1 |
| 1,2 | 02/01/2010 | 02/05/2010 | IP 2515/173 | Review of the Implementation of the Industry Ground Water Protection Voluntary Initiative | |
| | | | EB3 HS - HEAT SINK INSPECTION | | 1 |
| 1,2 | 02/22/2010 | 02/26/2010 | IP 7111107T | Heat Sink Performance | |

This report does not include INPO and OUTAGE activities.
This report shows only on-site and announced inspection procedures.

Enclosure

Hatch
Inspection / Activity Plan
03/01/2009 - 06/30/2010

| Unit Number | Planned Dates | | Inspection Activity | Title | No. of Staff on Site |
|-------------------------------------|---------------|------------|---------------------|---|-------------------------|
| | Start | End | | | |
| PSB1-RP - RP ACCESS CONTROLS | | | | | 1 |
| 1, 2 | 03/08/2010 | 03/12/2010 | IP 7112101 | Access Control to Radiologically Significant Areas | |
| EB1-MODS - MODIFICATIONS-10CFR50.59 | | | | | 2 |
| 1, 2 | 05/17/2010 | 05/21/2010 | IP 7111117T | Evaluations of Changes, Tests, or Experiments and Permanent Plant Modifications | |
| 1, 2 | 05/24/2010 | 05/28/2010 | IP 7111117T | Evaluations of Changes, Tests, or Experiments and Permanent Plant Modifications | |

07200036 - SOUTHERN NUCLE

Inspection / Activity Plan

03/01/2009 - 06/30/2010

| Unit Number | Planned Dates | | Inspection Activity | Title | No. of Staff on Site |
|----------------|---------------|------------|--|--|-------------------------|
| | Start | End | | | |
| | | | ISFSI - ISFSI PREOPERATIONAL INSPECTION | | 1 |
| 1 | 06/01/2009 | 07/15/2009 | IP 60854 | Preoperational Testing Of An ISFSI | |
| | | | ISFSI - ISFSI PAD CONSTRUCTION | | 2 |
| 1 | 04/01/2010 | 06/30/2010 | IP 60853 | On-Site Fabrication Of Components And Construction On An ISFSI | |