

Marjorie McLaughlin

From: Marjorie McLaughlin
Sent: Thursday, September 04, 2008 12:26 PM
To: Giardina.Paul@epamail.epa.gov
Subject: RE: Indian Point Spent Fuel Pool #1 Status

Hi, Paul

Entergy is on track to complete the work on the IP Unit 1 SFP by the end of the calendar year. As of today, they have placed spent fuel in 4 dry storage casks, and they have 2 more casks to fill to be complete. They expect to finish loading the casks by the end of this month, at which time they will begin drain down and decon of the SFP. So, I would say that your statement below is correct.

If anything changes with that plan, I will let you know.

Warm Regards,
Marjey

Marjorie McLaughlin
NRC Region I State Liaison Officer
475 Allendale Road
King of Prussia, PA 19406

Phone: 610-337-5240
Fax: 610-337-5349

-----Original Message-----

From: Giardina.Paul@epamail.epa.gov [mailto:Giardina.Paul@epamail.epa.gov]
Sent: Wednesday, August 27, 2008 7:42 AM
To: Marjorie McLaughlin
Subject: Indian Point Spent Fuel Pool #1 Status

Marjey,

My understanding that the IP SFP #1 is on schedule to have all of the fuel removed by October 1, 2008 and that processing of that water either will have begun by then. Since October 1, 2008 is the new fiscal year it would be good to be able to give my RA an update before FY'08 closes. Do I have my facts straight? Is there anything more we can report or is there anything I am missing?

Thanks

Paul A. Giardina, Chief
Radiation & Indoor Air Branch
U.S. EPA Region 2
290 Broadway
New York, NY 10007-1866

Information in this record was deleted in
accordance with the Freedom of Information Act.
Exemptions: b7C, b7D
FOIA/PA 2009-0077