

# CHAPTER 14—INITIAL TEST PROGRAM AND ITAAC TABLE OF CONTENTS

14.0	VERIFICATION PROGRAMS .....	14.1-1
14.1	Specific Information to be addressed for the Initial Plant Test Program.....	14.1-1
14.2	Initial Plant Test Program .....	14.2-1
14.2.1	Summary of Test Program and Objectives .....	14.2-1
14.2.1.1	Summary of the Startup Test Program .....	14.2-1
14.2.2	Organization and Staffing .....	14.2-8
14.2.3	Test Procedures .....	14.2-8
14.2.4	Conduct of Test Program.....	14.2-11
14.2.5	Review, Evaluation, and Approval of Test Results .....	14.2-11
14.2.6	Test Records .....	14.2-12
14.2.7	Conformance of Test Programs with Regulatory Guides ...	14.2-12
14.2.8	Utilization of Reactor Operating and Testing Experience in Development of Initial Test Program.....	14.2-13
14.2.8.1	First-of-a-Kind Testing .....	14.2-14
14.2.9	Trial Use of Plant Operating and Emergency Procedures .....	14.2-14
14.2.10	Initial Fuel Loading and Initial Criticality.....	14.2-16
14.2.10.1	Initial Fuel Loading.....	14.2-16
14.2.10.2	Initial Criticality .....	14.2-18
14.2.11	Test Program Schedule .....	14.2-20
14.2.12	Individual Test Descriptions.....	14.2-20
14.2.12.1	NSSS Support Systems.....	14.2-21
14.2.12.2	Front Line Safety Systems.....	14.2-39
14.2.12.3	Engineered Components .....	14.2-59
14.2.12.4	Civil Components and Systems.....	14.2-79
14.2.12.5	Distributed Utilities .....	14.2-82
14.2.12.6	General Supply Systems .....	14.2-92
14.2.12.7	Power Conversion Systems.....	14.2-96

14.2.12.8	Heating Ventilation and Air Conditioning (HVAC) Systems.....	14.2-117
14.2.12.9	Auxiliary Systems.....	14.2-142
14.2.12.10	Electrical Systems.....	14.2-168
14.2.12.11	I&C Systems .....	14.2-184
14.2.12.12	I&C Functions .....	14.2-213
14.2.12.13	Hot Functional Tests .....	14.2-225
14.2.12.14	Phase II: Initial Fuel Loading and Precritical Tests .....	14.2-246
14.2.12.15	Phase III: Initial Criticality and Low Power Physics Tests.....	14.2-258
14.2.12.16	Phase IV: Power Ascension Tests, 5 Percent Power Ascension Plateau.....	14.2-262
14.2.12.17	Phase IV: Power Ascension Tests, $\geq 10$ Percent Power Ascension Plateau (Prior to Turbine Synchronization) .....	14.2-270
14.2.12.18	Power Ascension Plateau, 25 Percent Power Ascension Plateau .....	14.2-272
14.2.12.19	Power Ascension Plateau, 50 Percent Power Ascension Plateau .....	14.2-287
14.2.12.20	Power Ascension Plateau, 75 Percent Power Ascension Plateau .....	14.2-290
14.2.12.21	Power Ascension Plateau, $\geq 98$ Percent Power Ascension Plateau .....	14.2-293
14.2.13	References .....	14.2-300
14.3	Inspection, Test, Analysis, and Acceptance Criteria .....	14.3-1
14.3.1	Tier 1, Chapter 1, Introduction .....	14.3-2
14.3.2	Tier 1, Chapter 2, System Based Design Descriptions and ITAAC .....	14.3-3
14.3.2.1	Content of Tier 1 System Design Descriptions .....	14.3-5
14.3.2.2	Selection Criteria for ITAAC.....	14.3-6
14.3.2.3	Content of ITAAC.....	14.3-7
14.3.3	Tier 1, Chapter 3, Non-System Based Design Descriptions and ITAAC .....	14.3-8
14.3.4	Tier 1, Chapter 4, Interface Requirements .....	14.3-8
14.3.5	Tier 1, Chapter 5, Site Parameters .....	14.3-9



---

14.3.6 References ..... 14.3-9