

## **PMLevyCOLPEm Resource**

---

**From:** Bruner, Douglas  
**Sent:** Tuesday, January 27, 2009 10:05 AM  
**To:** Snead, Paul  
**Cc:** LevyCOL Resource  
**Subject:** Summary of Harris and Levy 01/22/2009 Teleconference  
**Attachments:** Teleconference Summary 012209-Final.doc

Paul,

Attached are the minutes from the January 22, 2009, teleconference regarding Harris and Levy updates. Please call me if you have questions.

Thanks,

Doug

**Hearing Identifier:** Levy\_County\_COL\_Public  
**Email Number:** 197

**Mail Envelope Properties** (5A7F273F3E481245BC055B36939D34630F72509640)

**Subject:** Summary of Harris and Levy 01/22/2009 Teleconference  
**Sent Date:** 1/27/2009 10:05:01 AM  
**Received Date:** 1/27/2009 10:05:05 AM  
**From:** Bruner, Douglas

**Created By:** Douglas.Bruner@nrc.gov

**Recipients:**  
"LevyCOL Resource" <LevyCOL.Resource@nrc.gov>  
Tracking Status: None  
"Snead, Paul" <paul.snead@pgnmail.com>  
Tracking Status: None

**Post Office:** HQCLSTR01.nrc.gov

<b>Files</b>	<b>Size</b>	<b>Date &amp; Time</b>
MESSAGE	182	1/27/2009 10:05:05 AM
Teleconference Summary 012209-Final.doc		46586

**Options**  
**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:**

**Teleconference Summary with PEF  
Levy County & Shearon Harris COL  
January 22, 2009, 1:00 PM EST**

**Discussion Topic**

Introductions

RAP2 transition to RAP 3

NRC has created a new Environmental Branch in the Office of New Reactors. Levy and Shearon Harris have been placed in the new Branch, RAP3. Michelle Moser will be the Alternate Project Manager for both sites. Doug Bruner and Don Palmrose will act as alternates for the other's site if Michelle is not available.

Information needs

- Status
  - o NRC received responses to PEF information needs discussed during the site audit via e-mail and the information needs have been distributed to PNNL/ISL and NRC staff. CD with references has been sent by PEF to the Document Control Desk for the public record
- SHPO
  - o Information on Cultural Resources requested during the site audit has been provided to the NRC with the exception of privileged or sensitive information. NRC staff will request privileged or sensitive information directly from SHPO
- Other
  - o Status of overall schedule for transmission lines studies and surveys to include a plan has been provided with PEF's response to information needs
  - o LWA vs. COL impacts – Revised text and tables for Section 4.6 and Section 4.8 are included as attachments with PEF's response to information needs

Managing Site Audit and Information

- Applicant has responded to the information needs discussed during the site audit. The information has been provided to the EPM, the Documents Processing Center, and forwarded to PNNL to assist with formulating and/or finalizing RAIs
- Letter responding to PEF's request to classify the location of alternative greenfield sites as proprietary is currently going through concurrence

USACE

The following items will be discussed with the Corps:

- Corps will review the Vogtle EIS to see where additional information may be necessary for the Levy EIS. Corps will be submitting this information to the NRC in the form of RAIs. Additional information may be forthcoming as time progresses
- Corps met with PEF during the week of January 19-23, to finalize the wetlands delineation. Delineation includes the site, heavy haul road and temporary roads
- Corps Public Notice notifying the public of the project will be submitted after the 404 Permit application is finalized

#### PEF/NRC Interactions with Other Agencies/Public

- FDEP Staff Analysis Report is now complete. NRC will access this document via the State's website. Testimony and hearings start in February and end in April 2009. Ruling on the SCA is expected in September 2009
- PEF public meetings on transmission lines were held as scheduled
- Projected interactions include NPDES permitting agencies outside of the SCA

#### Schedule

- Scoping period ended December 23, 2008. Scoping Summary Report to be issued May 28, 2009
- RAIs
  - o PNNL/ISL prepares EIS RAIs (complete) November 18 - January 8
  - o NRC review of RAIs (complete) January 9 - January 23
  - o Resolution of EIS RAIs with PNNL/ISL January 26 - January 30
  - o OGC review of EIS RAIs January 30 - February 13
  - o Resolve comments on EIS RAIs February 17 - February 23
  - o RAIs issued to PEF February 24
  - o RAI Responses from PEF February 25 - March 27

#### Harris RAI Responses

- PEC working on responses
  - o Should be submitted by February 12, 2009
  - o PEC intends to submit their site selection report to be withheld under 10 CFR 2.390
  - o One document requested by the Staff concerns rare plants. This document was given to PEC under a MOU with the source. The need for this document will be reviewed by the NRC Staff and PEC is to be informed as to this outcome.
  - o Three references are copyrighted material and a fourth involves a calculation package in the aquatics ecology section of the NRC RAIs. Copyrighted material may need to be ordered by the NRC and the fourth reference is to be reviewed again.
- Need (PEC or NRC/USACE) for a conference call for RAI clarification or for PEC to brief NRC on anticipated responses
  - o PEC stated they understand the information requested by the RAIs and no clarification or additional briefings are needed at this time.

#### Revising Harris Schedule

- Open discussion
  - o Issue under the Safety review concerning the level of the Harris Reservoir still under discussion between NRC Staff and PEC
- Status of PEC's annual update of ER
  - o PEC response: Should be accomplished in June 2009

#### Other

- Next conference call: February 10, 1:00pm EST

Participants on Teleconference (January 22, 2009)

Paul Snead (PEF)

Arun Kapur (PEF)

Eric Woods (CH2M Hill)

Loren Young (CH2M Hill)

Scott Freeman (CH2M Hill)

Steve Wyngarden (ISL/ICF)

Mellissa DuMond (ISL/ICF)

Michael Smith (PNNL)

Michelle Moser (NRC)

Douglas Bruner (NRC)

Don Palmrose (NRC)

Tara O'Neil (PNNL)