

## PMLevyCOLPEm Resource

---

**From:** Bruner, Douglas  
**Sent:** Thursday, February 26, 2009 9:26 AM  
**To:** Snead, Paul  
**Cc:** LevyCOL Resource  
**Subject:** Teleconference Agenda - Levy & Harris  
**Attachments:** Teleconference Agenda 022609.doc

Paul,

The agenda for today's teleconference is attached, and the the information to call in is provided below. The call will begin at 1:00 EST.

Thanks,

Doug

### Passcodes/Pin codes:

Participant passcode: 65350
-----------------------------

For security reasons, the passcode will be required to join the call.

### Dial in numbers:

Country	Toll Numbers	Freephone/ Toll Free Number
USA		888-995-9572

**Hearing Identifier:** Levy\_County\_COL\_Public  
**Email Number:** 209

**Mail Envelope Properties** (5A7F273F3E481245BC055B36939D34630FE8B5A344)

**Subject:** Teleconference Agenda - Levy & Harris  
**Sent Date:** 2/26/2009 9:26:00 AM  
**Received Date:** 2/26/2009 9:26:02 AM  
**From:** Bruner, Douglas

**Created By:** Douglas.Bruner@nrc.gov

**Recipients:**  
"LevyCOL Resource" <LevyCOL.Resource@nrc.gov>  
Tracking Status: None  
"Snead, Paul" <paul.snead@pgnmail.com>  
Tracking Status: None

**Post Office:** HQCLSTR01.nrc.gov

<b>Files</b>	<b>Size</b>	<b>Date &amp; Time</b>
MESSAGE	504	2/26/2009 9:26:02 AM
Teleconference Agenda 022609.doc		45562

**Options**  
**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:**

**Teleconference Summary with PEF/PEC  
Levy and Harris COLAs  
February 26, 2009, 1:00 PM EST**

**Discussion Topic**

Introductions

**Levy County Environmental Review**

NRC Activities

- Levy RAIs
  - Submitted to PEF
  - Teleconference to discuss RAIs
- Review of binned scoping comments
- Staff addressing contentions

USACE

- Jurisdictional determinations and wetlands delineation
- Other Corps activities

Other

- Next teleconference
- Interactions with other agencies

Schedule

- Scoping period ended December 23, 2008. Scoping Summary Report to be issued May 28, 2009
- RAIs
  - o RAIs issued to PEF February 25
  - o RAI Responses from PEF February 25 - March 27
  - o Drafting sections of the DEIS (PNNL) January 28 - April 24
  - o DEIS Sections Review and Editing (PNNL) April 27 – June 22
  - o Review and comment of Preliminary DEIS (NRC) June 23 – July 7
  - o DEIS Writing Meeting at PNNL (NRC/PNNL) July 13 – July 17
  - o Edit DEIS after Writing Meeting (PNNL) July 20 – August 7
  - o NRC Issues FR Notice of Availability of DEIS October 21

**Shearon Harris Environmental Review**

Review of Responses to RAIs

- Open Items: Several RAI responses state documents or information would be provided later. Still being reviewed and discussed. Key items include:
  - o McCallum-Turner Site Selection report Date Unknown
  - o Wetlands delineation Feb. 2009
  - o Details of intake design, impacted aquatic habitats, construction period, and need for dredging Feb. 2009
  - o Emergent wetlands Apr. 2009
  - o Wetlands delineation for Transmission ROW Apr. 2009
  - o LEPDA analysis May 2009
  - o Instream flow studies Nov. 2009

- Information not available for 5 USACE RAIs
- Cultural Resource Phase 1 Report

Date Unknown  
March – May 2009

- Future (within a couple of weeks) discussion on the responses to several RAIs, such as:
  - Air Quality RAI 2.7-2
  - Accident RAI 7.1-1
  - Terrestrial RAI 4.3.1-2
  - Land Use RAI 4.1.1-1
  - Transmission Lines RAI 3.7-1
  - Assumption(s) used for analysis of emergent wetlands

Re-submitting SACTI CD-Rom

Confirmatory GIS Analysis

- Table 2.1-1: reversal of reactor center-points (coordinates for Unit 2 are reported for Unit 3 and vice versa)
- Discrepancy in total acreage of transmission line

Schedule

Participants on Teleconference (January 22, 2009)

Paul Snead (PEF)	Steve Wyngarden (ISL/ICF)
Arun Kapur (PEF)	Mellissa DuMond (ISL/ICF)
Eric Woods (CH2M Hill)	Michael Smith (PNNL)
Loren Young (CH2M Hill)	Michelle Moser (NRC)
Scott Freeman (CH2M Hill)	Douglas Bruner (NRC)
	Don Palmrose (NRC)
	Tara O'Neil (PNNL)