

ENCLOSURE 6

CURRENT MILESTONE SCHEDULE

PROCESSING SCHEDULE FOR NEW JERSEY AGREEMENT

Event	Scheduled Date
Receipt of Formal Request	10/21/2008
First Publication in <i>Federal Register</i>	5/27/2009
End of Public Comment Period	6/26/2009
NRC offices concur on final assessment and paper	7/30/2009
EDO sign paper	8/24/2009
Commission SRM Approving Agreement	9/16/2009
Signing of Agreement	Week of 9/21/2009
Effective Date of Agreement	9/30/2009