

PMFermiCOLPEm Resource

From: Cruz, Jeffrey
Sent: Wednesday, May 13, 2009 10:26 PM
To: Tonacci, Mark
Cc: Lemont, Stephen; Hale, Jerry
Subject: RE: Publishing a Fermi Schedule

I concur with the plan. Let's make it happen.

I am cc'ing Dave and Frank to this reply to give them the opportunity to comment.

jc

From: Mark Tonacci
Sent: Wednesday, May 13, 2009 4:46 PM
To: Jeffrey Cruz
Cc: Stephen Lemont; Jerry Hale
Subject: Publishing a Fermi Schedule

Jeff,

After the DCWG meeting today we had a talk with Peter Smith of DTE - Fermi. We talked mostly about the shift in the safety schedule and adding 6 months to the current 30 month 4 phase schedule. The enviro schedule will also be making a similar shift. Peter shared with us that his Board of Directors has a meeting in the middle of next month (no date given) and it is desirable to have the Fermi 3 schedule published by then. There is a good possibility that Ron May would call Dave Matthews and possibly Jack Davis would call the EDO to discuss this request.

As you know we have not published the Fermi schedule because we knew the realignment of COLAs was taking place. Going forward, I suggest that next week Jerry and I work with the NPLS folks to plug in the additional 6 months for the safety schedule, and the following week get branch chief concurrence (assuming no issues). The first week of June we could do the RMB review of the schedule and bring Fermi back in to review it the second week. Depending on when the Fermi drop-in occurs and assuming no problems, publish by the end of the second week (6/12) or the third week (6/19). The environmental schedule would follow a similar plan.

Comments on the plan?? Should we inform our management?

Mark Tonacci
Senior Project Manager
Division of New Reactor Licensing
ESBWR/ABWR Licensing Branch
301-415-4045

Hearing Identifier: Fermi_COL_Public
Email Number: 315

Mail Envelope Properties (3AF7DEF82ADA8944AD8247B7ED7FD651968CE4CDFC)

Subject: RE: Publishing a Fermi Schedule
Sent Date: 5/13/2009 10:25:51 PM
Received Date: 5/13/2009 10:25:53 PM
From: Cruz, Jeffrey

Created By: Jeffrey.Cruz@nrc.gov

Recipients:

"Lemont, Stephen" <Stephen.Lemont@nrc.gov>
Tracking Status: None
"Hale, Jerry" <Jerry.Hale@nrc.gov>
Tracking Status: None
"Tonacci, Mark" <Mark.Tonacci@nrc.gov>
Tracking Status: None

Post Office: HQCLSTR01.nrc.gov

Files	Size	Date & Time
MESSAGE	1743	5/13/2009 10:25:53 PM

Options

Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: