

Norman, Yolande

From: Beauchamp, Suzanne M HQ02 [Suzanne.M.Beauchamp@usace.army.mil]
Sent: Friday, July 24, 2009 1:30 PM
To: McConnell, Keith
Cc: Norman, Yolande; Chang, Lydia; DaCosta, Sharron H HQ02
Subject: Update SLDA License Suspense Request
Attachments: NRC - SLDA - Response-new schedule-final.pdf; SLDA site layout - FINAL.pdf

Dear Mr. McConnell,

Attached is an updated request for the suspension of the BWXT License for the Shallow Land Disposal Area (SLDA), Parks Township, Pennsylvania. A hard copy is being mailed to your office.

As noted in your letter of 18 Jun 2009, we are still working with your staff to complete the necessary work plans. Based on our current projections for completing the work plans, we believe we will not be ready to assume responsibility for the licensed material or begin work in the licensed pits until early winter; therefore, we are revising our request for the license suspension to the April 2010 timeframe.

Although we won't be ready to work with licensed material until 2010, we do anticipate being onsite and doing the necessary site preparation work to have the site in condition that will allow us to move around in the spring(rain/mud) without tearing up the site.

The work items that we may perform in the Fall/Early Winter timeframe before taking possession of the site are depicted on the attached site layout and include

1. Access Road - Base coarse and final coarse w/curbing
2. Pad for Material Handling Building - Leveling area, placing stone, concrete/asphalt base, maybe structural steel.
3. Water treatment plant - place stone and concrete base
4. Trailer areas - place stone
5. Misc. clearing and grubbing - near trenches 2/3 and 4/5 and around material handling building
6. Civil survey.

We are still reviewing which of these work items would be most beneficial to complete this fall. Early completion of the site preparation work will allow us to be ready to send you the second letter required by the MOU stating that we have taken possession of the site as soon as practical in April 2010.

We appreciate the effort and timely response your staff has provided us on this project.

Please let me know if you have any questions or concerns.

Sincerely,

Suzanne Beauchamp, PE
FUSRAP Execution Manager
202-761-4998