

PMFermiCOLPEm Resource

From: Patel, Chandu
Sent: Thursday, February 26, 2009 11:27 AM
To: Wentzel, Michael; Hale, Jerry
Subject: FW: Fermi Site Audit for Section 2.5

Michael,

Please put this date in EPM and see if it affect our overall schedule for Fermi.

Chandu

From: Rebecca Karas
Sent: Thursday, February 26, 2009 10:57 AM
To: Laurel Bauer; Clifford Munson; Chandu Patel
Subject: RE: Fermi Site Audit for Section 2.5

This is probably moot, as the RMB on Tuesday approved moving P1a completion to 10/12/09. BTW, Chandu, are you putting in an ops support request for that, or should I?

From: Laurel Bauer
Sent: Thursday, February 26, 2009 8:48 AM
To: Clifford Munson
Cc: Rebecca Karas
Subject: FW: Fermi Site Audit for Section 2.5

FYI...

From: Chandu Patel
Sent: Thursday, February 26, 2009 8:45 AM
To: Laurel Bauer
Subject: RE: Fermi Site Audit for Section 2.5

Laurel,

I suggest that we discuss the audit schedule with Julia (Richard Raione) and your branch before deciding the date. I like to have one schedule for as many as we can handle that week. So far your branch and Richard's branch has expressed interest. We are developing the detailed schedule for Fermi next week. We should plan this next week during EPM development for Fermi 3. We are adjusting the review start date to March 1, 2009, if management approves it.

Chandu

Hearing Identifier: Fermi_COL_Public
Email Number: 439

Mail Envelope Properties (DC2088DF7F51A8499309AA4A35D0C1E01CEF81AD2F)

Subject: FW: Fermi Site Audit for Section 2.5
Sent Date: 2/26/2009 11:26:32 AM
Received Date: 2/26/2009 11:26:34 AM
From: Patel, Chandu

Created By: Chandu.Patel@nrc.gov

Recipients:
"Wentzel, Michael" <Michael.Wentzel@nrc.gov>
Tracking Status: None
"Hale, Jerry" <Jerry.Hale@nrc.gov>
Tracking Status: None

Post Office: HQCLSTR02.nrc.gov

Files	Size	Date & Time
MESSAGE	1274	2/26/2009 11:26:34 AM

Options
Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received: