

GE-Hitachi Laser-Based Uranium Enrichment (Silex) EIS
February 3, 2009

Background

GEH has submitted two exemption requests: 1) to submit its environmental report prior to the rest of its license application and 2) to begin certain pre-construction activities prior to obtaining an NRC license.

Exemption Request Status

- NRC has approved the applicant's request to submit its Environmental Report prior to the remainder of its license application.
- NMSS/FCSS will issue RAIs prior to considering the applicant's request related to pre-construction activities. (b)(5)

(b)(5)

Review Status

- NRC expects to receive the applicant's ER this week (2/2/2009)
- DWMEP will begin a 30-day in-house acceptance review

(b)(5)

Out of Scope

Major Milestones

Receive Applicant's Environmental Report	February 2009
Begin Scoping Comment Period	April 2009
Public Scoping Meeting	May 2009
Complete Preliminary Draft EIS	June 2009
Publish Draft EIS for Public Comment	December 2009

Information in this record was deleted in accordance with the Freedom of Information Act.
Exemptions 5 / outside scope
FOIA/PA 2009-191

I-8

Draft EIS Public Comment Meeting
Publish Final EIS
Hearing Support (as necessary)

January 2010
August 2010
December 2009 to August 2011

Unique Review Issues

(b)(5)

