

08sep09 Industry telecon

Review deliverables of 03sep09

NEI Problem Statement

Scope Pilot Project

Finish Regulatory Piece

Industry understanding of NRC Positions

11sep09 trade emails

Industry sends presentation to NRC for 16sep09 public meeting

NRC sends presentation to Industry for 16sep09 public meeting

16sep09 pre-NRC public meeting

Final preparations for NRC meeting

Planning for Industry implementation

16sep09 NRC public meeting

Agenda items:

NEI Problem Statement

Scope Pilot Project

Finish Regulatory Piece

Industry understanding of NRC Positions

Obtain comments on Industry material provided in 11sep09 emails

Identify Industry-NRC deltas

06oct09 Industry telecon

Resolve Industry-NRC deltas of 16sep09 meeting

Evaluation plan (technical parts, technical implementation, milestone schedule, etc.)

Success criteria

09oct09 trade emails

Industry sends presentation to NRC for 14oct09 public meeting

NRC sends presentation to Industry for 14oct09 public meeting

14oct09 pre-NRC public meeting

Final preparations for NRC meeting

Planning for Industry implementation

14oct09 NRC public meeting

Agenda items:

Evaluation plan

Success criteria

Obtain comments on Industry material provided in 09oct09 emails

Identify Industry-NRC deltas

03nov09 Industry telecon

Resolve Industry-NRC deltas of 14oct09 meeting

Advance copies of RIRP Cable Issue document for Industry review

06nov09 trade emails

Industry sends presentation to NRC for 10nov09 public meeting

NRC sends presentation to Industry for 10nov09 public meeting

10nov09 pre-NRC public meeting

Final preparations for NRC meeting

10nov09 NRC public meeting

Agenda items:

Industry final RIRP Cable Issue document

Obtain comments on Industry material provided in 06nov09 emails

Identify Industry-NRC deltas

08dec09 Industry telecon

Resolve Industry-NRC deltas of 10nov09 meeting

Projected RIRP Cable Issue Milestone Schedule

Action item(s) status confirmation

Progress of Industry review of final RIRP Cable Issue document

16dec09 pre-NRC public meeting

Final preparations for NRC meeting

Refine Industry implementation

16dec09 NRC public meeting

Agenda items:

Results of industry peer review incorporated

Results of additional NRC review

Confirmation of final RIRP Cable Issue document