

## AREVA REVIEW SCHEDULE

C = complete

DATE	ACTION
12/30/2008 C	AREVA submits enrichment facility License Application and Environmental Report.
3/12/2009 C	NRC completes acceptance review of application.
4/23/2009 C	AREVA submits revised application.
4/30/2009 C	NRC completes acceptance review of revised application.
5/4/2009 C	NRC issues notice of intent to prepare an EIS and notice of scoping meetings.
6/4/2009 C	NRC conducts EIS scoping meetings.
6/18/2009 C	AREVA submits exemption request for early construction.
7/7/2009 C	AREVA submits supplement to Environmental Report.
7/31/2009 C	AREVA submits supplement to Environmental Report (groundwater sampling).
8/18/2009 C	AREVA submits supplement to Environmental Report (depth to groundwater).
7/30/2009 C	NRC issues Schedule and Notice of Opportunity for Public Hearing.
8/10/2009 C	NRC completes technical review of Environmental Report/issues RAI.
8/27/2009 C	NRC issues RAI for License Application.
9/9/2009 C	AREVA responds to Environmental Report RAI.
9/11/2009 C	NRC issues EIS scoping summary report.
9/14/2009 C	NRC issues RAI for exemption request for early construction.
9/28/2009 C	AREVA responds to License Application RAI.
10/2009	AREVA responds to RAI for exemption request.
10/2009	AREVA submits supplement to Environmental Report on preconstruction impacts.
12/2009	NRC issues final action on exemption request for early construction.
3/2010	NRC issues draft EIS for public comment.
5/2010	Draft EIS public comment period ends.
8/2010	NRC issues SER.
10/2010	NRC issues final EIS and publishes notice of availability.
Early/mid-2011*	(Commission) Commission issues final decisions.

\* Dependent on the schedule set by the Licensing Board and consistent with the Hearing Order that final Commission decision is no later than January 2012.