

Docket NO. 50-286

JAN 4 1973

DISTRIBUTION: M.J. Oestmann, EP-1
Central File T. McCreless, EP,L
RP Reading
EP-1 Reading
EP-1 File
DRMuller, EP,L

ENVIRON. FILE (NEPA)

Note To: G. W. Knighton, Chief, Environmental Projects Branch #1, L

STATUS REPORT - CONSOLIDATED EDISON COMPANY - INDIAN POINT UNIT 3

Status and Problems

An IP-3 environmental review schedule has been proposed in cooperation with ORNL. A copy of the schedule for the Blue Book is enclosed. The proposed dates for issuance of the DES and FES are May 9, and September 7, 1973, respectively. Several potential problems exist in meeting this schedule and are discussed in the attachment. The major problem concerns the date of submission of Con Ed's SER 3 and SER 4 which will be February 9, and March 9, 1973, respectively. D. Remshaw, Licensing Administrator for Con Ed, told me on January 2, that these supplements, which are on biological effects of plant operation, will contain new information. This information is based on the 1972 ecological studies and also some 1973 data which are being collected.

The preparation of the DES should include the impacts of all 3 units. Possibly the impacts of fossil fuel plants (Bowline and Roseton) may have to be considered. To expedite the preparation, as much of the IP-2 FES could be used and cross referenced. The FES will be prepared under a "green cover exercise." R. Rush is the ORNL team leader.

Schedule

The official date for ORNL to start its review is January 3, 1973. Depending on completion of IP-2 hearings scheduled for January 19, 1973, the next major milestone is for me to travel to ORNL on January 22, 1973, to scope out the work on the DES. Con Ed has sent a letter dated December 27, 1972, in response to our letter of November 16, 1972, which discusses the dates of submission of the SERs.

Original signed by

/s/ M. J. Oestmann

M. J. Oestmann, Project Manager
Environmental Projects Branch #1
Directorate of Licensing

Enclosure:
Proposed Schedule for IP-3
DES and FES

8111120819 730104
ADDCK 05000286

OFFICE	EPB#1					
SURNAME	M. J. O					
DATE	JAN 8, '73					

REVIEW SCHEDULE FOR INDIAN POINT UNIT NO. 3

FACILITY: Indian Point Unit No. 3 DOCKET NUMBER 50-286
 ENVIRONMENTAL PROJECT MANAGER: M. J. Oestmann
 LABORATORY TEAM LEADER: R. M. Rush

NO.	DESCRIPTION OF MILESTONE	TARGET DATE
31.	ER Received 6/14/71 C; SER 1 - 12/8/71 C; SER 2 - 9/11/72 C; SER 3 - 11/11/72 (Partial)	
	SER 3	2/9/73
	SER 4	3/9/73
31.5	National Lab Review Started	1/3/73
	EPM to Lab for Scoping Work -	1/22/73 E
	(Contingent on Completion of IP-2 Hearings 1/19/73)	
	Lab Identified Items for Site Agenda	
	Received by EPM	1/29/73 E
	Site Agenda Sent to Applicant	2/2/73 E
	Site Visit	2/12-2/16/73 E
	Questions After Site Visit From Lab	
	Received by EPM	2/23/73 E
32	Environmental Questions for Docketing Sent to Applicant	3/2/73 E
33.3	Source Term Received by EPM	3/2/73 E
33.5	Radwaste Description Received by EPM	3/2/73 E
33	Applicant's Response to Questions Received by EPM	3/15/73 E
34	Accident Analysis Received by EPM	3/29/73 E
33.4	Lab Incorporates Source Term	4/13/73 E
33.6	Lab Incorporates Radwaste Description	4/13/73 E
34.1	Lab Incorporates Accident Analysis	4/13/73 E
	PDES Ready for Review by EPM, Branch Chief, OGC	4/20/73 E
34.9	DES Issued (Green Cover Contemplated)	5/9/73 E
35	Federal Register Notice Issued	5/9/73 E
	DES Available	

NO.	DESCRIPTION OF MILESTONE	TARGET DATE
36	End of Federal, State, Local Agency Comment Period	6/23/73 E
	EPM Travels to Lab to Deliver Agency Comments	6/25/73 E
	Agency Comments Sent to Applicant	6/25/73 E
	Applicant Provides Responses to Agency Comments	7/9/73 E
35.8	Lab Input for FES Received	8/6/73 E
35.9	Staff Review of FES Completed	8/13/73 E
36.9	FES Issued	9/7/73 E
37	Federal Register Notice Issued	9/7/73 E