

William E. Caldwell  
Vice President

Regulatory



File Cy.

Consolidated Edison Company of New York, Inc.  
4 Irving Place, New York, N Y 10003  
Telephone (212) 460-5181

December 6, 1971

Re Indian Point Station Unit No. 2  
Docket No. 50-247

Dr. Peter A. Morris, Director  
Division of Reactor Licensing  
U.S. Atomic Energy Commission  
Washington, D.C. 20545



Dear Dr. Morris

We submit for your review the enclosed Indian Point Unit No. 2 report entitled, "Restoration Plan for Primary Auxiliary Building and Equipment" which details the program being conducted by the Consolidated Edison Company to repair the damage sustained by the facility as a result of the November 4, 1971 fire incident. This report is submitted as a supplement to the various correspondence and communications between the Consolidated Edison Company and the Atomic Energy Commission since November 4, 1971.

As we advised in our letter of November 24, 1971, it is our intention to restore the primary auxiliary building and its equipment to the conditions which preceded the fire and to meet in all respects the Unit No. 2 Final Facility Description and Safety Analysis Report. The enclosed report discusses the effects of the fire, the repair program in progress and the associated test program to assure ourselves that the safety and reliability of the facility will be preserved in accordance with the approved design.

We are presently revising the Unit No. 2 schedule for subcritical testing taking into consideration the effects of the fire and the repair program set forth in the report. We will review the planned execution of these tests with the Divisions of Reactor Licensing and Compliance prior to their commencement.

Con Edison now estimates that it will take about three (3) months to complete repairs of the November 4, 1971 fire damage in the Primary Auxiliary Building (PAB). Work is scheduled for completion by March 1, 1972 with criticality scheduled for April 1, 1972.

Our Nuclear Facilities Safety Committee has maintained a continuing review of the activities that are being conducted at the Unit No. 2 facility with regard to the repair operations to assure itself as to the adequacy of the efforts undertaken. The Committee has concurred with the restoration program described herein.

enc.

Very truly yours

*William E. Caldwell*

8110240532 711206  
PDR ADOCK 05000247  
P PDR

5295

LB

FROM: Consolidated Edison Company of N.Y.  
 New York, N.Y. 10003  
 William E. Caldwell, Jr.

DATE OF DOCUMENT: Dec. 6, 1971  
 DATE RECEIVED: Dec. 7, 1971  
 NO.: 5295

TO: Dr. Peter A. Morris

MEMO:  LTR:  REPORT:  OTHER:   
 ORIG.:  CC:  OTHER:   
 ACTION NECESSARY  CONCURRENCE  DATE ANSWERED:  
 NO ACTION NECESSARY  COMMENT  BY:

CLASSIF.: U POST OFFICE REG. NO:

FILE CODE: 50-247

DESCRIPTION: (Must Be Unclassified)  
 Ltr trans the following:

REFERRED TO	DATE	RECEIVED BY	DATE
<del>XXXXXXXXXX</del> MULLER	12-7-71		
w/A cys for ACTION			

ENCLOSURES:  
 REPORT-Indian Point Station Unit No.  
 2 Restoration Plan for Primary Auxiliary  
 Building & Equipment dtd 12-6-71.....  
  
 (17 cys encl rec'd)  
*See reports jacket*

DISTRIBUTION:  
 Reg File Cy  
 AEC PDR  
 OGC-Rm-P-506-A  
 Compliance (2)  
 Muntzing & Staff  
 D. Thompson  
 Morris/Schroeder  
 Skovholt

REMARKS:  
 1 CY LOCAL PDR MONTROSE, N.Y.

DeYoung  
 E.G. Case  
 DTIC (Laughlin)  
 NSIC (Buchanan)

**DO NOT REMOVE  
 ACKNOWLEDGED**

5295 DL