

CONSOLIDATED EDISON COMPANY OF NEW YORK, INC.

DOCKET NO. 50-247

ORDER EXTENDING COMPLETION DATE

Consolidated Edison Company of New York, Inc., having filed a request dated April 22, 1969, for an extension of the latest completion date specified in Provisional Construction Permit No. CPPR-21 for construction of a 2758 megawatt (thermal) pressurized water nuclear reactor, designated as the Indian Point Nuclear Generating Unit No. 2, at the applicant's site on the Hudson River in the Village of Buchanan, Westchester County, New York, and good cause having been shown for extension of said date pursuant to Section 185 of the Atomic Energy Act of 1954, as amended, and Section 50.55 of the Commission's regulations:

It is hereby ordered that the latest completion date is extended from June 1, 1969, to June 1, 1970.

FOR THE ATOMIC ENERGY COMMISSION

Original Signed by
Peter A. Morris

Peter A. Morris, Director
Division of Reactor Licensing

Date of Issuance:

MAY 19 1969

8111180103 690520
PDR ADDCK 05000247
G PDR

