

PMBelCOL PEmails

From: Coffin, Stephanie
Sent: Tuesday, December 15, 2009 11:13 AM
To: richard.grumbir@excelservices.com
Subject: preliminary plan for 2010 ACRS interactions.doc
Attachments: preliminary plan for 2010 ACRS interactions.doc

Hearing Identifier: Bellefonte_COL_Public_EX
Email Number: 1755

Mail Envelope Properties (AC20339767ABED49A6E58D6CDB4263C563F1077B)

Subject: preliminary plan for 2010 ACRS interactions.doc
Sent Date: 12/15/2009 11:13:26 AM
Received Date: 12/15/2009 11:13:29 AM
From: Coffin, Stephanie

Created By: Stephanie.Coffin@nrc.gov

Recipients:
"richard.grumbir@excelservices.com" <richard.grumbir@excelservices.com>
Tracking Status: None

Post Office: HQCLSTR01.nrc.gov

| Files | Size | Date & Time |
|---|-------------|------------------------|
| MESSAGE | 3 | 12/15/2009 11:13:29 AM |
| preliminary plan for 2010 ACRS interactions.doc | | 39534 |

Options
Priority: Standard
Return Notification: No
Reply Requested: No
Sensitivity: Normal
Expiration Date:
Recipients Received:

Table 1 Proposed ACRS AP1000 Design Center Interactions
Preliminary – Note: Chapters that are available for discussion during a particular month are subject to change

| Date | Topics(s) | Comments |
|--|---|---|
| February 2-3, 2010 SER with Open Items presentation | Day 1 COL Standard content from chapter 3 (missile protection, piping rupture, snubbers, inservice testing, equipment qualification); 9 (fuel storage and handling, heating, cooling, and ventilation systems; fire protection; diesel fuel oil); 13 (training, operational programs, procedures) Day 2 DCD and COL Chapter 15 (accident analyses); Non-condensable gases; GSI-191 and AP1000 resolution process; upcoming ACRS interactions | Two days |
| March 18-19, 2010 Advanced FSER presentations | Day 1 AP1000 DCD Chapters 2, 4, 5, 10, 11, 12 Day 2 Vogtle COL Chapters 2, 4, 5, 10, 11, 12 | Two days Advanced FSER to be issued mid-February; will contain confirmatory items |
| April 2010 Advanced FSER presentations | Day 1 AP1000 DCD Chapters 13, 14, 16, 17, 18 Day 2 Vogtle COL Chapters 13, 14, 16, 17, 18 | Two days Advanced FSER to be issued mid-March; will contain confirmatory items |
| May 2010 Informational Briefing | Day 1 AP1000 DCD Shield Building, Sump Design, Control Room Ventilation Day 2 Summer and Levy County COL Chapters 2, 8, 13 | Two days Informational briefing Will attempt to move the highlighted topics to an earlier date (March?) |
| June 2010 Advanced FSER | Day 1 AP1000 DCD Chapters 7, 8, 9, 19 | Two days Advanced FSER to be |

| Date | Topics(s) | Comments |
|---|--|--|
| presentations | Day 2 Vogtle COL Chapters 7, 8, 9, 19 | issued mid-May; will contain confirmatory items |
| July 2010/August 2010 Advanced FSER presentations | Day 1 AP1000 DCD Chapters 1, 3, 6, 15 Day 2 Vogtle COL Chapters 1, 3, 6, 15 | Two days Advanced FSER to be issued mid-June; will contain confirmatory items |
| September 2010 | Day 1 AP1000 DCD All Chapters Day 2 Vogtle COL All Chapters Day 3 Summer COL All Chapters | Three – six days Advanced FSER to be issued in August; no confirmatory items remain |
| October 2010 | No meetings | |
| November 2010 | Days 1 - 2 Levy COL All Chapters | One – two days Advanced FSER to be issued in October; no confirmatory items remain |
| December 2010 | | |
| January 2011 | | |
| February 2011 | | |