

## PMVogtleCOLPEm Resource

---

**From:** Coffin, Stephanie  
**Sent:** Tuesday, December 15, 2009 11:13 AM  
**To:** richard.grumbir@excelservices.com  
**Subject:** preliminary plan for 2010 ACRS interactions.doc  
**Attachments:** preliminary plan for 2010 ACRS interactions.doc

**Hearing Identifier:** Vogtle\_COL\_Public  
**Email Number:** 293

**Mail Envelope Properties** (AC20339767ABED49A6E58D6CDB4263C563F1077B)

**Subject:** preliminary plan for 2010 ACRS interactions.doc  
**Sent Date:** 12/15/2009 11:13:26 AM  
**Received Date:** 12/15/2009 11:13:29 AM  
**From:** Coffin, Stephanie

**Created By:** Stephanie.Coffin@nrc.gov

**Recipients:**  
"richard.grumbir@excelservices.com" <richard.grumbir@excelservices.com>  
Tracking Status: None

**Post Office:** HQCLSTR01.nrc.gov

<b>Files</b>	<b>Size</b>	<b>Date &amp; Time</b>
MESSAGE	3	12/15/2009 11:13:29 AM
preliminary plan for 2010 ACRS interactions.doc		39534

**Options**  
**Priority:** Standard  
**Return Notification:** No  
**Reply Requested:** No  
**Sensitivity:** Normal  
**Expiration Date:**  
**Recipients Received:**

**Table 1 Proposed ACRS AP1000 Design Center Interactions**  
**Preliminary – Note: Chapters that are available for discussion during a particular month are subject to change**

Date	Topics(s)	Comments
February 2-3, 2010  SER with Open Items presentation	Day 1 COL Standard content from chapter 3 (missile protection, piping rupture, snubbers, inservice testing, equipment qualification); 9 (fuel storage and handling, heating, cooling, and ventilation systems; fire protection; diesel fuel oil); 13 (training, operational programs, procedures)  Day 2 DCD and COL Chapter 15 (accident analyses); Non-condensable gases; GSI-191 and AP1000 resolution process; upcoming ACRS interactions	Two days
March 18-19, 2010  Advanced FSER presentations	Day 1 AP1000 DCD Chapters 2, 4, 5, 10, 11, 12  Day 2 Vogtle COL Chapters 2, 4, 5, 10, 11, 12	Two days  Advanced FSER to be issued mid-February; will contain confirmatory items
April 2010  Advanced FSER presentations	Day 1 AP1000 DCD Chapters 13, 14, 16, 17, 18  Day 2 Vogtle COL Chapters 13, 14, 16, 17, 18	Two days  Advanced FSER to be issued mid-March; will contain confirmatory items
May 2010  Informational Briefing	Day 1 AP1000 DCD Shield Building, Sump Design, Control Room Ventilation  Day 2 Summer and Levy County COL Chapters 2, 8, 13	Two days  Informational briefing  Will attempt to move the highlighted topics to an earlier date (March?)
June 2010  Advanced FSER	Day 1 AP1000 DCD Chapters 7, 8, 9, 19	Two days  Advanced FSER to be

Date	Topics(s)	Comments
presentations	Day 2 Vogtle COL Chapters 7, 8, 9, 19	issued mid-May; will contain confirmatory items
July 2010/August 2010  Advanced FSER presentations	Day 1 AP1000 DCD Chapters 1, 3, 6, 15  Day 2 Vogtle COL Chapters 1, 3, 6, 15	Two days  Advanced FSER to be issued mid-June; will contain confirmatory items
September 2010	Day 1 AP1000 DCD All Chapters  Day 2 Vogtle COL All Chapters  Day 3 Summer COL All Chapters	Three – six days  Advanced FSER to be issued in August; no confirmatory items remain
October 2010	No meetings	
November 2010	Days 1 - 2 Levy COL All Chapters	One – two days  Advanced FSER to be issued in October; no confirmatory items remain
December 2010		
January 2011		
February 2011		