

JAN 18 1973

ENVIRON, FILE (NEPA)

Note to: George W. Knighton, Chief, Environmental Projects Branch #1, L
STATUS REPORT - CONSOLIDATED EDISON COMPANY - INDIAN POINT UNIT 2

Status and Problems

The hearing on environmental issues reconvened on January 10, 1973 at the Federal Trade Commission. Con Ed is presently cross-examining J. Clark, HRFA, and probably will be completed on January 16, 1973. E. Ansley, HRFA, will be cross-examined on January 17, 1973. AEC will then have an opportunity to cross examine these witnesses after Con Ed has finished. Con Ed will continue cross-examining AEC witnesses January 18 and 19. However, it does not appear that time will permit completion of cross examination of AEC witnesses by the intervenors by January 19. They want at least a full day for cross examination.

Schedule

A tentative schedule was established by the ASLB at the January 12 hearing session in order to complete the hearing proceeding as follows:

- (a) February 5 - Applicant's completion of written evidence and testimony for rebuttal and redirect.
- (b) February 12 - the same for intervenors
- (c) February 19 - the same for the staff
- (d) March 5 - 19 - completion of proceeding

The estimated date for Initial Decision by the ASLB is April 20, 1973.

M. J. Oestmann

M. J. Oestmann, Project Manager
Environmental Projects Branch #1
Directorate of Licensing

DISTRIBUTION:

Docket File (Environ) ✓
RP Reading
EP-1 Reading
EP-1 File
DRMuller, EP, L
MJ Oestmann, EP-1, L
TMcCreless, EP, L